


ಕರ್ನಾಟಕ ವಿಧಾನ ಪರಿಷತ್ತು

| | |
|----------------------------------|---|
| ಚುಕ್ಕೆ ಗುರುತಿಲ್ಲದ ಪ್ರಶ್ನೆ ಸಂಖ್ಯೆ | 32 |
| ಮಾನ್ಯ ಸದಸ್ಯರ ಹೆಸರು | ಶ್ರೀ ಪ್ರಕಾಶ ಕೆ.ರಾಧೋಡ್ (ನಾಮನಿರ್ದೇಶನ ಹೊಂದಿದವರು) |
| ಉತ್ತರಿಸಬೇಕಾದ ದಿನಾಂಕ | 21-9-2020 |
| ಉತ್ತರಿಸುವ ಸಚಿವರು | ಆರೋಗ್ಯ ಮತ್ತು ಕುಟುಂಬ ಕಲ್ಯಾಣ ಹಾಗೂ ಹಿಂದುಳಿದ ವರ್ಗಗಳ ಕಲ್ಯಾಣ ಸಚಿವರು |

| ಕ್ರ. ಸಂ. | ಪ್ರಶ್ನೆ | ಉತ್ತರ |
|----------|--|---|
| 1 | ಆರೋಗ್ಯ ಮತ್ತು ಕುಟುಂಬ ಕಲ್ಯಾಣ ಇಲಾಖೆಯಲ್ಲಿ ಪ್ರಸ್ತುತ ಚಾಲ್ತಿಯಲ್ಲಿರುವ ಕಾಮಗಾರಿಗಳಾವುವು: (ಜಿಲ್ಲಾವಾರು ವಿವರ ನೀಡುವುದು) | ಆರೋಗ್ಯ ಮತ್ತು ಕುಟುಂಬ ಕಲ್ಯಾಣ ಇಲಾಖೆಯಲ್ಲಿ ಪ್ರಸ್ತುತ ಚಾಲ್ತಿಯಲ್ಲಿರುವ ಜಿಲ್ಲಾವಾರು ಕಾಮಗಾರಿಗಳ ಮಾಹಿತಿಯನ್ನು ಅನುಬಂಧ-1 ರಲ್ಲಿ ವಿವರಿಸಿದೆ. |
| 2 | ಈ ಕಾಮಗಾರಿಗಳ ನಿರ್ವಹಣೆಯನ್ನು ಯಾವ ಸಂಸ್ಥೆಗೆ ವಹಿಸಲಾಗಿದೆ: ಇದಕ್ಕೆ ನಡೆಸಿದ ಟೆಂಡರ್ ಪ್ರಕ್ರಿಯೆಯ ಸಂಪೂರ್ಣ ಮಾಹಿತಿ ನೀಡುವುದು: | ಈ ಕಾಮಗಾರಿಗಳ ನಿರ್ಮಾಣ ಹಾಗೂ ನಿರ್ವಹಣೆಯನ್ನು ಆಕುಕ ಇಲಾಖೆಯ ಇಂಜಿನಿಯರಿಂಗ್ ಘಟಕ ಇ-ಪ್ರೊಕ್ಯೂರ್‌ಮೆಂಟ್ ಮುಖಾಂತರ ನಿರ್ವಹಿಸಲಾಗುತ್ತಿದೆ. ಕಾಮಗಾರಿ ನಿರ್ವಹಣೆಯ ಮಾಹಿತಿಯನ್ನು ಅನುಬಂಧ-2 ರಲ್ಲಿ ನೀಡಿದೆ. |
| 3 | ಕಾಮಗಾರಿ ಗುತ್ತಿಗೆ ಪಡೆದ ಗುತ್ತಿಗೆದಾರರು ಸಂಸ್ಥೆಗೆ ಮರು ಗುತ್ತಿಗೆ ನೀಡಲು ಸರ್ಕಾರದಲ್ಲಿ ಅವಕಾಶ ಕಲ್ಪಿಸಲಾಗಿದೆಯೇ: ಇದ್ದಲ್ಲಿ ಆದೇಶದ ಪ್ರತಿಯೊಂದಿಗೆ ಮಾಹಿತಿ ನೀಡುವುದು; | ಗುತ್ತಿಗೆ ಕರಾರಿನ ನಿಯಮಾವಳಿಯಲ್ಲಿ ಉಪ ಗುತ್ತಿಗೆ ನೀಡಲು ಅವಕಾಶ ಇರುವುದಿಲ್ಲ. |

| | | |
|---|---|--|
| 4 | ಕಾಮಗಾರಿಗಳನ್ನು ಪೂರ್ಣಗೊಳಿಸಲು ಇರುವ ಕಾಲಮಿತಿಯೇನು: ಕಾಮಗಾರಿ ವಿಳಂಬದಿಂದ ಸರ್ಕಾರಕ್ಕೆ ಆಗಿರುವ ನಷ್ಟವೇನು? (ವಿವರ ನೀಡುವುದು) | ಪ್ರತಿ ಕಾಮಗಾರಿಗೂ ಕಾಲಮಿತಿಯನ್ನು ನಿಗದಿಪಡಿಸಿದ್ದು ಅದರಂತೆ ಕಾಮಗಾರಿಗಳನ್ನು ಪೂರ್ಣಗೊಳಿಸಲಾಗುತ್ತದೆ. ಕಾಮಗಾರಿಗಳ ವಿಳಂಬದಿಂದ ಸರ್ಕಾರಕ್ಕೆ ಯಾವುದೇ ನಷ್ಟವಾಗಿರುವುದಿಲ್ಲ. |
|---|---|--|

ಆಕುಕ 88 ಎಸ್.ಎಂ.ಎಂ. 2020


(ಬಿ. ಶ್ರೀರಾಮುಲು)

ಆರೋಗ್ಯ ಮತ್ತು ಕುಟುಂಬ ಕಲ್ಯಾಣ ಹಾಗೂ
ಹಿಂದುಳಿದ ವರ್ಗಗಳ ಕಲ್ಯಾಣ ಸಚಿವರು

ABSTRACT

ಆಧಾರ-1

Rs. In Lakhs

| Sl No | Name of District | No of work | Estimate Cost |
|-------|------------------|------------|---------------|
| 1 | 2 | 3 | 4 |
| 1 | Bengaluru Urban | 7 | 4185.00 |
| 2 | Bengaluru Rural | 3 | 1265.00 |
| 3 | Ramanagara | 12 | 9344.89 |
| 4 | Tumkur | 13 | 7579.00 |
| 5 | Chitradurga | 8 | 6845.00 |
| 6 | Kolar | 11 | 4270.00 |
| 7 | Chikkaballapura | 6 | 4340.00 |
| 8 | Shivamogga | 7 | 3990.00 |
| 9 | Davanagere | 6 | 5300.00 |
| 10 | Mysore | 15 | 8803.20 |
| 11 | Mandya | 15 | 5459.00 |
| 12 | Hassan | 11 | 3392.00 |
| 13 | Chikkamagaluru | 3 | 1560.00 |
| 14 | Dakshina Kannada | 5 | 2973.04 |
| 15 | Udupi | 1 | 178.00 |
| 16 | Dharwad | 4 | 4895.00 |
| 17 | Gadag | 1 | 200.00 |
| 18 | Vijayapura | 26 | 14251.80 |
| 19 | Bagalkote | 9 | 3736.00 |
| 20 | Belagavi | 15 | 10386.00 |
| 21 | Uttara Kannada | 4 | 1720.00 |
| 22 | Haveri | 7 | 1840.00 |
| 23 | Kalaburagi | 9 | 5495.79 |
| 24 | Bidar | 4 | 850.00 |
| 25 | Koppal | 14 | 5926.00 |
| 26 | Ballari | 7 | 5210.00 |
| 27 | Yadgir | 4 | 1060.00 |
| 28 | Raichur | 8 | 4805.00 |
| Total | | 235 | 129859.72 |

District Wise Work Details

| | | | Rs.in Lakhs |
|---|--------------------------------|--|-------------------------|
| Sl. No | District | Name of Work | Sanctined Estimate cost |
| 1 | 2 | 3 | 4 |
| BENGALURU URBAN DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Bengaluru U | Construction of Compound (Retaining) wall and other allied work at CHC Kaggalipura, Bengaluru South taluk, Bengaluru U District. | 200.00 |
| 2 | Bengaluru Urban | Construction of PHC at Machohalli in Bengaluru North Taluk, Bengaluru Rural Dist | 180.00 |
| Head of Account: 4210-01-110-1-01-422 (SCP) | | | |
| 3 | Bengaluru Urban | Providing Additional floor and additional facilities, repairs to roof leakage, balance compound wall and internal roads to CHC Kadugondanahalli | 200.00 |
| Head of Account: NABARD | | | |
| 4 | Bengaluru Urban | Construction of PHC at Singasandra, Bengaluru East Tq, Bengaluru urban Dist. | 170.00 |
| Head of Account: AYUSH | | | |
| 5 | Bengaluru | Construction of Boys Hostel at Govt., Ayurveda Medical College, Bengaluru | 675.00 |
| 6 | Bengaluru | Construction of Ledics Hostel at Govt Homeopathy/Unani Medical college | 1000.00 |
| Head of Account: NHM | | | |
| 7 | Bengaluru | Construction of proposed additional 2nd, 3rd, 4th & 5th Floors over the existing 1st Floor of High Risk Pregnancy Ward at VANIVILAS Hospital, KR Road, Bengaluru | 1760.00 |
| 7 | Bengaluru Urban District Total | | 4185.00 |
| BENGALURU RURAL DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Bengaluru Rural | Construction of PHC at Hulikunte, Doddaballapura taluk, Bengaluru Rural District. | 180.00 |
| Head of Account: NABARD | | | |
| 2 | Bangalore Rural | Upgradation of Taluk Level Hospital from 30 to 100 bed at Devanahalli. | 905.00 |
| Head of Account: 4210-01-110-1-01-422 (SCP) | | | |
| 3 | Bengaluru Rural | Construction of PHC at Doddahajji at doddaballapura Tq., | 180.00 |
| 3 | Bengaluru Rural District Total | | 1265.00 |
| RAMANAGARA DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Ramanagara | Improvements to TLH & Construction Administrative block at GH Kanakapura Ramanagar District | 200.00 |
| 2 | Ramanagara | Extention of PHC Building and improvements to existing old block at Honganuru, Channapatna Taluk, Ramanagara District | 110.00 |
| 3 | Ramanagara | Extention of PHC Building and improvements to existing old block at Kodamballi Channapatna Taluk, Ramanagara District | 110.00 |
| 4 | Ramanagara | Construction of PHC at Manchegowdana palya in Ramanagara Tq., & District | 180.00 |
| 5 | Ramanagara | Construction of PHC at Kanwa in Ramanagara Taluk & District (in lieu of Construction of PHC at Kootagallu in Ramanagara Tq., & District) | 210.00 |
| Head of Account: 4210-01-110-1-01-133 (SDP) | | | |
| 6 | Ramanagar | Construction of Primary Health Centre at B.V.Halli in Channapattana Tq, Ramanagar District | 180.00 |
| 7 | Ramanagara | Construction of PHC & Staff quarters at Motaganahalli | 250.00 |
| 8 | Ramanagara | Construction of Primary Health Centre at Maruru in Magadi Tq, Ramanagar District | 180.00 |
| 9 | Ramanagara | Construction of Primary Health Centre at Kallanakuppe in Kanakapura Tq, Ramanagar District | 180.00 |

| Sl. No | District | Name of Work | Sanctined Estimate cost |
|---|---------------------------|---|-------------------------|
| Head of Account: NABARD | | | |
| 10 | Ramanagar | Construction of CHC & Staff quarters at Akkuruhosahalli, Channapatna Taluk. | 1200.00 |
| 11 | Ramanagara | Construction of PHC at Santemoganahalli, Channaptana Taluk , | 189.89 |
| Head of Account: NHM | | | |
| 12 | Ramanagara District | Construction of District Hospital at Ramanagara in Ramanagara Tq | 6355.00 |
| 12 | Ramanagara District Total | | 9344.89 |
| TUMKUR DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Tumkur | Construction of Additional Facilities to PHC JC Pura, Chikkanayakanhalli taluk, Tumakur Dist | 180.00 |
| 2 | Tumkur | Construction of additional wards on Second floor and Renovation to OT Block at TLH Gubbi taluk, Tumakur District. | 100.00 |
| 3 | Tumkur | Construction of additional facilities to PHC at Dodderi in Madhugiri Taluk in Tumkuru | 250.00 |
| 4 | Tumkur | Construction of Staff Quarters and additional building to PHC Patnayakanahalli at Sira Taluk, Tumakuru District | 100.00 |
| Head of Account: 4210-01-110-1-01-423 (TSP) | | | |
| 5 | Tumkur | Construction of PHC & Staff quarters at Doddasaggare | 280.00 |
| Head of Account: 4210-01-110-1-01-422 (SCP) | | | |
| 6 | Tumkur | Construction of PHC at Bukkapattana in Koratagere Tq., | 180.00 |
| Head of Account: 4210-01-110-1-01-133 (SDP) | | | |
| 7 | Tumkur | Construction of PHC Building at Muddenahalli Madhugiri Tq, Tumkur District | 180.00 |
| 8 | Tumkur | Construction of PHC Building and Staff Qtrs at Mavinakere Turuvekere Tq, Tumkur District | 180.00 |
| 9 | Tumkur | Construction of PHC Building at Eppadi in Kunigal Taluk, Tumkur District. | 180.00 |
| Head of Account: NABARD | | | |
| 10 | Tumkur | Upgradation of MCH from 60 beds to 100 beds at Sira, Sira Taluk. | 770.00 |
| 11 | Tumkur | Construction of PHC at Sugur, TipturTq, TumkurDist. | 170.00 |
| 12 | Tumkur | Construction of 60 bed MCH at General Hospital in Sira, Sira Tq | 1300.00 |
| Head of Account: 4210-04-200-1-05 DRUG) | | | |
| 13 | Tumkur | Construction of Deputy Drug Controller and Assistant Drug Controller's Office in Tumkur, Tumkur District | 209.00 |
| Head of Account: NHM | | | |
| 13 | Tumkur District | Construction of 60 bedded MCH wing at TH Pavagada of Tumkur District | 1500.00 |
| 14 | Tumkur District | Construction of 100 bed MCH building at District Hospital Premises Tumkur | 2000.00 |
| 13 | Tumkur District Total | | 7579.00 |
| CHITRADURGA DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-422 (SCP) | | | |
| 1 | Chitradurga | Upgradation of Taluk Level Hospital at Holalkere in Chitradurga District | 1650.00 |
| 2 | Chitradurga | Construction of MCH at Holalkere | 1100.00 |
| Head of Account: 4210-01-110-1-01-423 (TSP) | | | |
| 3 | Chitradurga | Construction of PHC at TN Kote | 180.00 |
| 4 | Chitradurga | Construction of PHC, Doctors, Nurse & Group-D quarters and Compound wall at Hirekerehalli | 120.00 |

| Sl. No | District | Name of Work | Sanctined Estimate cost |
|---|--------------------------------|--|-------------------------|
| 5 | Chitradurga | Construction of Staff quarters in the premises of PHC at Ashoka Siddapura | 130.00 |
| Head of Account: NABARD | | | |
| 6 | Chitradurga | Construction of PHC at Ranganathapur, Hiriya Tq, Chitradurga Dist. | 165.00 |
| Head of Account: NHM | | | |
| 7 | Chitradurga District | Construction of new 100 bed Taluk Level Hospital at Hiriya Taluk, Chitradurga District | 2500.00 |
| 8 | Chitradurga District | Upgradation of 50 beds to 150 beds MCH wing at DH Chitradurga in Chitradurga Tq & District | 1000.00 |
| 8 | Chitradurga District Total | | 6845.00 |
| KOLAR DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Kolar | Construction of PHC at Madderi in Kolar Taluk and District | 180.00 |
| 2 | Kolar | Construction of PHC to CHC at Vemgal extension work | 280.00 |
| Head of Account: 4210-01-110-1-01-422 (SCP) | | | |
| 3 | Kolar | Improvements to District Hospital at KGF in Kolar District | 800.00 |
| Head of Account: 4210-01-110-1-01-423 (TSP) | | | |
| 4 | Kolar | Construction of PHC at Agaram, Mulabagilu Ta., Kolar Dist | 180.00 |
| Head of Account: 4210-01-110-1-01-133 (SDP) | | | |
| 5 | Kolar | Improvements to General Hospital at Srinivasapura, Srinivasapura Taluk, Kolar District | 230.00 |
| Head of Account: NABARD | | | |
| 6 | Kolar | Construction of PHC at Somayajapalli in Srinivasapur Taluk. | 170.00 |
| 7 | Kolar | Construction of PHC at Madanahalli Cross in Kolar Taluk. | 170.00 |
| 8 | Kolar | Construction of PHC at Muduvadi in Kolar Taluk. | 170.00 |
| 9 | Kolar | Construction of PHC at Lakshmisagara in Srinivasapura Taluk. | 170.00 |
| 10 | Kolar | Construction of PHC at Byraganapalli in Srinivasapura Taluk. | 170.00 |
| 11 | Kolar | Construction of 100 bed MCH to DH SNR Hospital Kolar | 1750.00 |
| 11 | Kolar District Total | | 4270.00 |
| CHIKKABALLAPURA DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Chikkaballapura | Construction of PHC at Bashettihalli in Shidlaghatta Taluk, Chikkaballapura District | 180.00 |
| 2 | Chikkaballapura | Construction of PHC at Kotagal in Chinthamni Taluk, Chikkaballapura District | 180.00 |
| 3 | Chikkaballapura | Construction of PHC at Chakavelu in Bagepalli Taluk, Chikkaballapura District | 180.00 |
| Head of Account: 4210-01-110-1-01-133 (SDP) | | | |
| 4 | Chikkaballapura | Additional works to Gowribidanur 100 bedded MCH Hospital in Gowribidanur Tq, Chikkaballapur District | 300.00 |
| Head of Account: AYUSH | | | |
| 5 | Chikkaballapura | Construction of 50 Bedded Ayush Hospital at Chikkaballapur, Chikkaballapur District | 800.00 |
| Head of Account: NHM | | | |
| 6 | Chikkaballapura District | Construction of TLH Hospital at Gowribidanur after demolishing the existing delapidated old building Chikkaballapura District. | 2700.00 |
| 6 | Chikkaballapura District Total | | 4340.00 |
| SHIVAMOGGA DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Shimoga | Construction of staff quarters at PHC Anandapura & Mortuary in Sagara Taluk of Shimoga | 120.00 |
| Head of Account: 4210-01-110-1-01-133 (SDP) | | | |
| 2 | Shimoga | Construction of PHC Building at Barangi in Soraba Tq, Shimoga District | 180.00 |

| Sl. No | District | Name of Work | Sanctined Estimate cost |
|---|---------------------------|--|-------------------------|
| Head of Account:NABARD | | | |
| 3 | Shimoga | Construction of PHC at Bhadra Colony, Bhadravathi Tq, Shimoga Dist. | 165.00 |
| Head of Account:AYUSH | | | |
| 4 | Shimoga | Additional Facilities for the existing Government Ayurved Teaching Hospital and college in Shimoga | 460.00 |
| 5 | Shimoga | Construction of Girls Hostel at Govt, Ayurveda Medical College, Shivamogga. | 815.00 |
| Head of Account: NHM | | | |
| 6 | Shimoga District | Construction of 60 bedded MCH wing at GH Shikaraipura of Shivamogga District | 1500.00 |
| 7 | Shivmoga District | Construction of Community Health Centre at Holehonnur in Bhadravathi taluk of Shivamoga District | 750.00 |
| 7 | Shimoga District Total | | 3990.00 |
| DAVANAGERE DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Davanagere | Construction of Geriatric ward for Senior Citizens at Chigateri District Hospital Davanagere taluk and District. | 100.00 |
| 2 | Davanagere | Construction of 50 bedded MCH wing at DH Davanagere in Davanagere Tq | 1100.00 |
| Head of Account: NABARD | | | |
| 3 | Davanagere | Construction of PHC at Banuvalli, Harihara Taluk, Davanagere District. | 160.00 |
| Head of Account: AYUSH | | | |
| 4 | Davanagere | Construction of 50 bedded Ayush Hospital at Davanagere in Davanagere District. | 750.00 |
| Head of Account: NHM | | | |
| 5 | Davanagere District | Construction of 50 bedded MCH wing at DH Davanagere in Davanagere Tq | 1100.00 |
| 6 | Davanagere District | Construction of 100 bedded MCH wing at District Hospital Davanagere | 2090.00 |
| 6 | Davanagere District Total | | 5300.00 |
| MYSORE DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Mysuru | Construction of PHC at Ravamdoor (By Dismantaling of Old 24x7 PHC) Priyapittana taluk, Mysuru District. | 175.00 |
| Head of Account: 4210-01-110-1-01-423 (TSP) | | | |
| 2 | Mysuru | Construction of PHC at D.B.Kuppe in HD Kote Taluk of Mysur District | 145.00 |
| Head of Account: 4210-01-110-1-01-133 (SDP) | | | |
| 3 | Mysuru | Repairs & Renovation of TLH H.D. Kote | 200.00 |
| 4 | Mysuru | Extention of Existing PHC and Construction of Staff quarters to PHC at Suttur Najanagudu taluk, Mysuru District | 158.00 |
| Head of Account: NABARD | | | |
| 5 | Mysuru | Construction of PHC at Haradanahalli, K.R.Nagara Tq | 170.00 |
| 6 | Mysore | Construction of PHC at Bylakuppe, Periyapatna Taluk | 170.00 |
| 7 | Mysore | Construction of PHC at Chapparadalli, Periyapatna Taluk | 170.00 |
| 8 | Mysuru | Construction of 100 bed General Hospital at Hunsur, Hunsur Taluk | 2500.00 |
| 9 | Mysore | Construction of 30 bed MCH at Talkadu, T.Narasipura Tq | 785.00 |
| 10 | Mysore | Construction of 30 beds MCH at Bannur, T. Narasipura Taluk, Mysuru District. | 950.00 |
| Head of Account: AYUSH | | | |
| 11 | Mysuru | Upgradation of Heritage building of Government Ayurvedic Medical college and Hospital at Mysuru. | 154.20 |
| 12 | Mysuru | Constructions of Building for Nature cure and Yoga college block, Kitchen Block at Brindavana Extension (Opp to Sanitorium Mysore) | 716.00 |

| Sl. No | District | Name of Work | Sanctined Estimate cost |
|---|-----------------------|--|-------------------------|
| 13 | Mysuru | Construction of Boys Hostel at Govt., Naturecure & Yoga College, Mysuru | 300.00 |
| 14 | Mysuru | Construction of 10 bedded Ayush Hospital at T.Narasipura | 210.00 |
| Head of Account: NHM | | | |
| 15 | Mysuru | Upgradation of SMT Hospital to 100 Bedded MCH in Mysuru city | 2000.00 |
| 15 | Mysuru District Total | | 8803.20 |
| MANDYA DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Mandya | Improvementst to CHC and Construction of Doctor's and Staff Quarters at KM Doddi Madduru taluk, Mandya District. | 250.00 |
| 2 | Mandya | Construction of Staff quarters at CHC at Belluru, Nagamngala taluk, Mandya District. | 110.00 |
| 3 | Mandya | Construction of PHC at Haradarahalli, Nagamngala taluk, Mandya District. | 180.00 |
| 4 | Mandya | Construction of PHC Building and staff quarters at Narayanapura, Pandavapura taluk, Mandya District. | 250.00 |
| Head of Account: 4210-01-110-1-01-422 (SCP) | | | |
| 5 | Mandya | Construction of PHC & 2 nos Nurse Quarters at Kadukottanahalli in Maddur Tq., | 200.00 |
| 6 | Mandya | Construction of PHC at Agasanapura in Malavalli Tq., Mandya District | 180.00 |
| Head of Account: 4210-01-110-1-01-133 (SDP) | | | |
| 7 | Mandya | Construction of PHC Building at Kandegala in Malavalli Tq, Mandya District | 180.00 |
| 8 | Mandya | Construction of PHC Building at Maduvinakodi in K.R.Pet Tq, Mandya District | 180.00 |
| Head of Account: NABARD | | | |
| 9 | Mandya | Construction of 30 beds MCH Hospital at TLH at Malavalli | 1040.00 |
| 10 | Mandya | Construction of PHC at Kodiyala, Sriranga pattana Tq, Mandya Dist. | 170.00 |
| 11 | Mandya | Construction of PHC at Kyathanahalli, Pandavapura Tq, Mandya Dist. | 170.00 |
| 12 | Mandya | Construction of PHC at Sarangi, K.R.Pet Tq, Mandya Dist. | 170.00 |
| 13 | Mandya | Construction of PHC at Alenahalli, K.R.pet Tq, Mandya Dist. | 170.00 |
| Head of Account: 4210-04-200-1-05 (DRUG) | | | |
| 14 | Mandya | Construction of Assistant Drug Controller office to Drug Control Department in Mandya | 209.00 |
| Head of Account: NHM | | | |
| 15 | Mandya District | Construction of 100 bed MCH at District Hospital in Mandya District | 2000.00 |
| 15 | Mandya District Total | | 5459.00 |
| HASSAN DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Hassan | Construction of PHC at Bagur, Channarayapatna taluk, Hassan District. (Dismantling of the old PHC building) | 180.00 |
| 2 | Hassan | Construction of PHC at Ballaghatta Channarayapatna taluk, Hassan District. (Dismantling of the old PHC building) | 180.00 |
| Head of Account: 4210-01-110-1-01-133 (SDP) | | | |
| 3 | Hassan | Construction of 10 Bedded Ward meeting Hall nurse station and staff quarters, Doctors (1), Nurse (1), Group D (1) at PHC Akanahalli Koddu on Chennarayapatna Tq, Hassan District | 180.00 |
| 4 | Hassan | Construction of Doctors, Nurse & Group "D" Qtrs to CHC at Halebidu in Belur Taluk, Hassan District (In lieu of Improvements to CHC at Halebidu in Belur Taluk) | 200.00 |

| Sl. No | District | Name of Work | Sanctined Estimate cost |
|---------------------------------------|---------------------------------|--|-------------------------|
| Head of Account: NABARD | | | |
| 5 | Hassan | Construction of PHC at Palya, Alur Taluk. | 170.00 |
| 6 | Hassan | Construction of PHC at Navile, Channarayapatana Taluk. | 170.00 |
| 7 | Hassan | Construction of II, III and IV floor over existing G+1 Maternnity & Child Hospital wing at Holenarasipura, Hassan District. | 1200.00 |
| 8 | Hassan | Construction of PHC at Gopanahalli, Hassan Taluk | 178.00 |
| 9 | Hassan | Construction of PHC at Ganguru, Beluru Taluk. | 181.00 |
| 10 | Hassan | Construction of PHC at Mudalahippe, Kasaba hobli, Holenarsipura Taluk. | 178.00 |
| 11 | Hassan | Upgradation of Taluk Level Hospital from 30 to 100 beds at Alur, Alur Taluk, Hassan District. | 575.00 |
| 11 | Hassan District Total | | 3392.00 |
| CHIKKAMAGALURU DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Chikkamagaluru | Construction of PHC at IAKYA, Chikkamagaluru taluk and District in lieu of Construction of PHC at Siddapura, jagara Hobali, Chikkamagaluru taluk and District. | 180.00 |
| 2 | Chikkamagaluru | Construction of PHC at Gangahalli Kaduru taluk, Chikkamagaluru Dist in lieu of Construction of PHC at K.Bidare, Kaduru taluk, Chikkamagaluru Dist | 180.00 |
| Head of Account: NHM | | | |
| 3 | Chikkamagaluru | Construction of 60 bed MCH at SDH Koppa TLH. | 1200.00 |
| 3 | Chikkamagaluru District Total | | 1560.00 |
| DAKSHINA KANNADA DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Dakshina Kannada | Improvements and Renovations to Wenlock DH at Mangaluru | 500.00 |
| 2 | Dakshina Kannada | Construction of High Risk Delivery ward in Lady Goshan Hospital Mangaluru Taluk in Dakshina Kannada District | 200.00 |
| Head of Account: NABARD | | | |
| 3 | Dakshina Kannada | Construction of New PHC Building at Ishwaramangala, Puttur Taluk | 178.00 |
| 4 | Dakshina Kannada | Construction of 176 bed new hospital with Blood bank, Urology, Neuro surgery, OT complex & wards at District Wenlock hospital, Mangalore (Phase -2 for I, II, & IIIrd Floor) | 970.00 |
| Head of Account: NHM | | | |
| 5 | Dakshina Kannada District | Construction of 60 beds MCH wing at Lady Goshen Hospital, Mangaluru in Dakshina Kannada District | 1125.04 |
| 5 | Dakshina Kannada District Total | | 2973.04 |
| UDUPI DISTRICT | | | |
| Head of Account: NABARD | | | |
| 1 | Udupi | Construction of New PHC Building at Muniyalu, Karkala Taluk | 178.00 |
| 1 | Udupi District Total | | 178.00 |
| DHARWAD DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Dharwad | Construction of Staff qtrs (Doctors qtrs- 1 no., Nurse qtrs -2 no, Group- D - 1no.) PHC at Noolvi, Hubli Taluk, Dharwad District. | 100.00 |
| 2 | Dharwad | Construction of PHC at Alnavara in Dharwad Taluk & District | 180.00 |
| Head of Account: NHM | | | |
| 3 | Dharwad District | Construction of Additional 2 floors above the existing MCH Hospital in the premises of KIMS Hospital Hubli | 2000.00 |
| 4 | Dharwad | Construction of 100 bedded MCH at DH premises Dharwad. | 2615.00 |
| 4 | Dharwad District Total | | 4895.00 |

| Sl. No | District | Name of Work | Sanctined Estimate cost |
|---|----------------------|--|-------------------------|
| GADAG DISTRICT | | | |
| 1 | Gadag District | Upgradation of PHC to CHC at Naregal in Ron Taluk | 200.00 |
| 1 | Gadag District Total | | 200.00 |
| VIJAYAPURA DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Vijayapura | Construction of Super Specialty Hospital in the premises of District Hospital Vijayapura | 2500.00 |
| 2 | Vijayapura | Repair and Renovation of TB ward block in premises of DH, Vijayapura | 195.00 |
| 3 | Vijayapura | Repair and renovation to TLH at B.Bagewadi in Vijayapura | 120.00 |
| 4 | Vijayapura | Construction of Sewage treatment Plant to District Hospital Vijayapura (balance work) | 190.00 |
| 5 | Vijayapura | Construction of New PHC in Baradola at Indi Taluk (Dismantling of existing Dilapidated condition PHC Building) in Vijayapura District | 180.00 |
| 6 | Vijayapura | Construction of Doctors qtrs-1 no., Nurse qtrs -1 no. Group D qtrs-1 no., Drug Distributors qtrs-1no., and Repairs to PHC Agarakheda in Indi Taluk Vijayapura District | 120.00 |
| 7 | Vijayapura | Construction of PHC at Jigajinagi, Indi Taluk, Vijayapur District | 180.00 |
| 8 | Vijayapura | Construction of New PHC at Kudagi (Dismantling of existing Dilapidated condition PHC Building), Basavana Bagewadi Taluk Vijayapura District | 180.00 |
| 9 | Vijayapura | Construction of Puttaraj Gavai Institute of Trauma & Orthopedic in the premises District Hospital Vijayapur | 2000.00 |
| 10 | Vijayapura | Construction of Super Specialty Hospital Phase - 2 & Oncology block in the premises of District Hospital Vijayapura | 4000.00 |
| Head of Account: 4210-01-110-1-01-422 (SCP) | | | |
| 11 | Vijayapura | Construction of Doctors qtrs-1 no., Nurse qtrs -4 nos., Junior Women Health Assistance qtrs- 3 nos., Group D qtrs-2 nos., Drug Distributors qtrs-1no.,to PHC at Horthi in Indi Taluk Vijayapura District | 200.00 |
| Head of Account: 4210-01-110-1-01-133 (SDP) | | | |
| 12 | Vijayapura | Construction of PHC and Staff Qtrs at Telagi in B.Bagewadi Taluk | 275.00 |
| 13 | Vijayapura | Construction of 30 bedded MCH Hospital at Kolhar in Basavanabagewadi Taluk, Vijayapura District | 285.00 |
| 14 | Vijayapura | Upgradation of PHC to CHC at Golasangiya in Basavanabagewadi Tq, Vijaypur District | 250.00 |
| Head of Account: NABARD | | | |
| 15 | Vijayapura | Construction of Staff Quarters and Renovation to TLH at B.Bagewadi in B.Bagewadi Taluk. | 385.00 |
| 16 | Vijayapura | Construction of Staff Quarters & Extension to CHC at Chadchan in Indi Taluk, Vijayapura District. | 240.00 |
| 17 | Vijayapura | Extension of CHC at Talikote, Moddebihal Taluk . | 161.80 |
| 18 | Vijayapura | Construction of PHC at Mulavada, Basavanabagevadi Taluk. | 191.00 |
| 19 | Vijayapura | Construction of PHC at Loni B.K, Indi Taluk. | 187.00 |
| 20 | Vijayapura | Construction of PHC at Mulsavalagi, Sindagi Taluk. | 190.00 |
| 21 | Vijayapura | Construction of PHC at Atharga, Indi Taluk. | 191.00 |
| 22 | Vijayapura | Construction of PHC at Hovinahipparagi, Basavanabagevadi Taluk. | 191.00 |
| 23 | Vijayapura | Construction of PHC at Agarakhed, Indi Taluk. | 190.00 |

| Sl. No | District | Name of Work | Sanctined Estimate cost |
|---|---------------------------|---|-------------------------|
| Head of Account: AYUSH | | | |
| 24 | Vijayapura | Construction of Panchakarma Wing in premises of District General Hospital, Vijayapura | 400.00 |
| Head of Account: NHM | | | |
| 25 | Vijayapura | Construction of additional 50 bedded MCH wing at DH Vijayapura | 1050.00 |
| 26 | Vijayapura | Upgradation of PHC to CHC at Konnur in Vijayapura Taluk | 200.00 |
| 26 | Vijayapura District Total | | 14251.80 |
| BAGALKOT DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Bagalkot | Construction of Mortuary, Food shelter and Improvements to (internal road, repairs and renovation of UGD line for quarters) District Hospital at Bagalkot Taluk and District | 400.00 |
| 2 | Bagalkot | Upgradation of PHC to CHC at Savalagi in Bagalkot Taluk | 200.00 |
| Head of Account: 4210-01-110-1-01-133 (SDP) | | | |
| 3 | Bagalkot | Construction of PHC at Nandikeshwar in Badami Taluk, Bagalkot District | 180.00 |
| Head of Account: 4210-01-110-1-01-422 (SCP) | | | |
| 4 | Bagalkote | Repair & Renovation to CHC & Construction of Staff Quarters at KERUR CHC in Badami Tq, Bagalkot Dist. | 150.00 |
| Head of Account: NABARD | | | |
| 5 | Bagalkote | Construction of PHC at Bevooru, Bagalkote Taluk. | 191.00 |
| 6 | Bagalkote | Construction of PHC at Hipparagi, Jamakhandi Tq, Baglkot Dist. | 165.00 |
| 7 | Bagalkote | Construction of PHC at Kamatagi, Hungund Tq, Baglkot Dist. | 160.00 |
| Head of Account: NHM | | | |
| 8 | Bagalkote District | Construction of 100 bedded MCH wing at TH Jhamkhandi of Bagalkote District | 2090.00 |
| 9 | Bagalkot District | Upgradation of PHC to CHC at Savalagi in Bagalkot Taluk | 200.00 |
| 9 | Bagalkote District Total | | 3736.00 |
| BELAGAVI DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Belagavi | Construction of Staff qtrs (Doctors qtrs- 1 no., Nurse qtrs -2 no, Group- D qtrs - 1no.,) at Batakurki in Ramdurga Taluk, Belagavi Dist | 100.00 |
| 2 | Belagavi | Construction of PHC (Dismantling of existing Dilapilated condition PHC Building), Doctors qtrs- 1 no., Nurse qtrs -2 no, Group- D - 1no., at Sangolli in Bylahongal Taluk Belagavi District | 190.00 |
| 3 | Belagavi | Construction of PHC at Islampura in Hukkeri Taluk, Belagavi District | 180.00 |
| 4 | Belagavi | Construction of PHC at Manakapura in Nippani Taluk, Belagavi District. (Dismantling of existing Old PHC Building) | 180.00 |
| Head of Account: 4210-01-110-1-01-133 (SDP) | | | |
| 5 | Belagavi | Dismantling of Old PHC & Construction of New Primary Health Centre at Hosur in Soundatti Tq, Belagavi District | 180.00 |
| 6 | Belagavi | Internal and External Painting to TLH Bailhongal, Repairs to Existing Quarters & New Construction of MO-02, GDQ-02 Quarters. | 155.00 |
| 7 | Belagavi | Construction of PHC and Staff qtrs at Deshnuru in Bylahongala Taluk, Belagavi District | 231.00 |
| Head of Account: NABARD | | | |
| 8 | Belagavi | Construction of PHC at Ankali in Chikkodi Taluk, Belagavi District | 170.00 |
| Head of Account: NHM | | | |
| 9 | Belagavi District | Upgradation of CHC to Taluka Hospital Kitturs at Belagavi | 1500.00 |
| 10 | Belagavi District | Construction of 100 Bedded MCH at Chikodi of Belagavi District | 2000.00 |

| Sl. No | District | Name of Work | Sanctined Estimate cost |
|---|-------------------------------|--|-------------------------|
| 11 | Belagavi District | Construction of 30 Bedded MCH at Nippani of Belagavi District | 800.00 |
| 12 | Belagavi District | Construction of 60 Bedded MCH at Soundatti of Belagavi District | 1100.00 |
| 13 | Belagavi District | Construction of 60 bedded MCH at Taluka Hospital Khanapur of Belagavi District | 1500.00 |
| 14 | Belagavi District | Construction of 100 bed MCH at BIMS Belagavi | 2000.00 |
| 15 | Belgaum District | Repairs & Repairs Construction of District Vaccine store building at Belagavi | 100.00 |
| 15 | Belagavi District Total | | 10386.00 |
| UTTARA KANNADA DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Uttara Kannada | Construction of PHC at Muroor in Kumta Tq | 140.00 |
| 2 | Uttara Kannada | Construction of PHC at Ulaga in Karwar Tq., U.K District | 180.00 |
| Head of Account: AYUSH | | | |
| 3 | Uttara Kannada | Construction of 10 bedded Ayush Hospital building at Dandeli in Haliyal Tq. | 300.00 |
| Head of Account: NHM | | | |
| 4 | Uttar Kannada District | Construction of 60 bedded MCH at Sirsi of Uttar Kannada District | 1100.00 |
| 4 | Uttara Kannada District Total | | 1720.00 |
| HAVERI DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Haveri | Construction of Doctors qtrs- 1 no., Nurse qtrs -1no, Group- D - 1no., and Improvements and Repairs to CHC Akki Alura in Hangal Taluk, Haveri District | 150.00 |
| 2 | Haveri | Construction of Staff quarters, compound wall, & approach road, to PHC Adura in Hangal Taluk, Haveri District | 150.00 |
| 3 | Haveri | Construction of PHC at Irani in Ranebennur Tq., of Haveri District | 180.00 |
| Head of Account:NABARD | | | |
| 4 | Haveri | Construction of PHC at Kuppeluru, Ranebennur Tq, Haveri Dist. | 170.00 |
| 5 | Haveri | Construction of PHC at Honnatti, Ranebennur Tq, Haveri Dist. | 170.00 |
| 6 | Haveri | Construction of PHC at Kudupali, Hirekerur Tq, Haveri Dist. | 170.00 |
| 7 | Haveri | Upgradation of Taluk Level Hospital from 50 to 100 bed including construction of staff quarters at Ranebennur | 850.00 |
| 7 | Haveri District Total | | 1840.00 |
| KALABURGI DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Kalaburagi | Upgradation of PHC to CHC at Ravoor in Chittapur Tq | 200.00 |
| 2 | Kalaburagi | Construction of Arogya Bhavana Complex at Kalaburagi | 1850.00 |
| Head of Account: 4210-01-110-1-01-133 (SDP) | | | |
| 3 | Kalaburagi | Construction of PHC at Ravoor in Chittapur Tq | 140.00 |
| 4 | Kalaburagi | Construction of PHC with staff quarters at Ambalaga | 250.00 |
| 5 | Kalaburagi | Construction of PHC with staff quarters at Dandoti | 250.00 |
| 6 | Kalaburagi | Construction of Staff qtrs to PHC Dhangapura in Alanda Taluk, Kalaburagi District | 250.00 |
| Head of Account: NHM | | | |
| 7 | Kalaburagi District | Construction of 100 bed MCH building at District Hospital Kalaburagi | 2000.00 |
| 8 | Kalaburagi District | Upgradation of PHC to CHC at Jeratagi Kalaburagi District | 350.00 |
| 9 | Kalaburagi District | Construction of PHC & Staff quarters at Naribol in Jewargi Tq | 205.79 |

| Sl. No | District | Name of Work | Sanctined Estimate cost |
|--|----------------|---|-------------------------|
| 9 | | Kalaburagi District Total | 5495.79 |
| BIDAR DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Bidar | Upgradation of PHC to CHC at Sulepet in Chincholi Tq | 200.00 |
| 2 | Bidar | Construction of (Doctors qtrs- 1 no., Nurse qtrs -2 no, Group- D - 1no.) at CHC Nituru in Bhalki Taluk, Bidar District | 100.00 |
| Head of Account: 4210-01-110-1-01-133 (SDP) | | | |
| 3 | Bidar | Construction of Staff qtrs to PHC Gotala in Basavakalyan Taluk, Bidar District | 200.00 |
| Head of Account: NHM | | | |
| 4 | Bidar District | Upgradation of PHC to CHC at Mehakar in Bidar District | 350.00 |
| 4 | | Bidar District Total | 850.00 |
| KOPPAL DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Koppal | Upgradation of PHC to CHC at Hanumanahal in Kushtagi taluk | 200.00 |
| 2 | Koppal | Upgradation of PHC to CHC at Hanumasagara in Kushtagi Tq | 200.00 |
| Head of Account: 4210-01-110-1-01-133 (SDP) | | | |
| 3 | Koppal | Construction of 5 Nos of Nurse qtrs to CHC at Tavaragere Kushtagi Taluk, Koppal District | 110.00 |
| 4 | Koppal | Construction of Staff qtrs to CHC Hanumasagara in Kushtagi Taluk, Koppal District | 200.00 |
| 5 | Koppal | Construction of Compound wall internal roads vehicle parking Mortuary block & total new Electrification for District Hospital at Koppal | 510.00 |
| 6 | Koppal | Construction of PHC with Staff quarters at Navali | 250.00 |
| 7 | Koppal | Construction of PHC with Staff quarters at Musalapura | 250.00 |
| 8 | Koppal | Construction of PHC with necessary Infrastructure works at Hosakere | 170.00 |
| 9 | Koppal | Construction of Staff qtrs to PHC Alavandi in Koppal Taluk, Koppal District | 156.00 |
| 10 | Koppal | Construction of PHC at Chikkanakoppa in Yelaburga Taluk, Koppal District | 180.00 |
| Head of Account: NABARD | | | |
| 11 | Koppal | Construction of 30 beds MCH wing to CHC at Kukanur, Yelaburga Tq. | 950.00 |
| Head of Account: NHM | | | |

| Sl. No | District | Name of Work | Sanctined Estimate cost |
|---|------------------------|--|-------------------------|
| 12 | Koppal District | Construction of 100 bedded MCH at Koppal of Koppal District | 2000.00 |
| 13 | Koppal District | Upgradation of PHC to CHC at Hanumanahal in Kushtagi taluk | 200.00 |
| 14 | Koppal District | Construction of additional 30 bedded MCH wing at TLH Gangavathi in Koppal District. | 550.00 |
| 14 | Koppal District Total | | 5926.00 |
| BALLARI DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Ballari | Upgradation of PHC to CHC at Kamalaupra in Hospet Tq (Indent-1911) | 200.00 |
| 2 | Ballari | Upgradation of PHC to CHC at Mariammanahalli in Sandur Tq (Indent-1911) | 200.00 |
| Head of Account: 4210-01-110-1-01-423 (TSP) | | | |
| 3 | Ballari | Upgradation of Kurugodu CHC to 100 bedded TLH at Ballari District | 2120.00 |
| Head of Account: 4210-01-110-1-01-133 (SDP) | | | |
| 4 | Ballari | Renovation of CHC & Construction of Doctors Qtrs, Nurse Qtrs & D-Type Qtrs to CHC at Hampasagar in H.B.Halli (Tq) Ballari (Dist) | 200.00 |
| Head of Account: NHM | | | |
| 5 | Ballari District | Construction of 100 bedded MCH wing at District Hospital Ballari | 2090.00 |
| 6 | Ballari District | Upgradation of PHC to CHC at Kamalapura in Hospet Taluk | 200.00 |
| 7 | Ballari District | Upgradation of PHC to CHC at Mariammanahalli in Sandur Taluk | 200.00 |
| 7 | Ballari District Total | | 5210.00 |
| YADGIR DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Yadgir | Construction of Staff qtrs (Doctors qtrs- 1 no., Nurse qtrs -2 no, Group- D - 1no.) PHC at Shirval in Shahpur Taluk, Yadgir District | 100.00 |
| Head of Account: 4210-01-110-1-01-423 (TSP) | | | |
| 2 | Yadgir | Construction of PHC & Staff quarters at Kakkeri in Shorapur Tq, Yadgir Dist. | 280.00 |
| Head of Account: NHM | | | |
| 3 | Yadgir District | Construction of Community Health Centre at Kembhavi in Shorapur Taluk, Yadgir District. | 480.00 |
| 4 | Yadgir District | Upgradation of PHC to CHC at Kodekal in Surapura taluk | 200.00 |
| 4 | Yadgir District Total | | 1060.00 |
| RAICHUR DISTRICT | | | |
| Head of Account: 4210-01-110-1-01-386 | | | |
| 1 | Raichur | Upgradation of PHC to CHC at Kodekal in Shorapura Taluk of Yadgir District | 200.00 |
| Head of Account: 4210-01-110-1-01-133 (SDP) | | | |
| 2 | Raichur | Construction of Staff qtrs to CHC Javalagera in Sindhanur Taluk, Raichur District | 250.00 |
| 3 | Raichur | Construction of PHC & staff quarters at Salagunda in Sindhanur Tq | 225.00 |
| 4 | Raichur | Construction of Staff qtrs to PHC Dhadesaguru in Raichur Taluk, Raichur District | 130.00 |
| Head of Account: NHM | | | |
| 5 | Raichur District | Construction of 60 bedded MCH at Manvi of Raichur District. | 1100.00 |
| 6 | Raichur District | Construction of 60 bedded MCH wing at RIMS Raichur in Raichur District | 1500.00 |
| 7 | Raichur District | Construction of 60 bed MCH at Sindhanuru Taluka Hospital in Raichur District | 1200.00 |
| 8 | Raichur District | Upgradation of PHC to CHC at Maski in Maski taluk | 200.00 |
| 8 | Raichur District Total | | 4805.00 |
| 235 | Grand Total | | 129859.72 |

ABSTRACT

ಆಧಾರ-2

Rs. In Lakhs

| Sl No | Name of District | No of work | Estimate Cost | Contract Value |
|-------|------------------|------------|---------------|----------------|
| 1 | 2 | 3 | 4 | 5 |
| 1 | Bengaluru Urban | 7 | 4185.00 | 4416.66 |
| 2 | Bengaluru Rural | 3 | 1265.00 | 1401.95 |
| 3 | Ramanagara | 12 | 9344.89 | 9805.12 |
| 4 | Tumkur | 13 | 7579.00 | 8175.60 |
| 5 | Chitradurga | 8 | 6845.00 | 7636.53 |
| 6 | Kolar | 11 | 4270.00 | 4699.48 |
| 7 | Chikkaballapura | 6 | 4340.00 | 4519.95 |
| 8 | Shivamogga | 7 | 3990.00 | 3929.31 |
| 9 | Davanagere | 6 | 5300.00 | 4777.60 |
| 10 | Mysore | 15 | 8803.20 | 9380.68 |
| 11 | Mandya | 15 | 5459.00 | 5654.96 |
| 12 | Hassan | 11 | 3392.00 | 3693.49 |
| 13 | Chikkamagaluru | 3 | 1560.00 | 1560.00 |
| 14 | Dakshina Kannada | 5 | 2973.04 | 3414.37 |
| 15 | Udupi | 1 | 178.00 | 191.96 |
| 16 | Dharwad | 4 | 4895.00 | 5063.13 |
| 17 | Gadag | 1 | 200.00 | 228.49 |
| 18 | Vijayapura | 26 | 14251.80 | 14311.96 |
| 19 | Bagalkote | 9 | 3736.00 | 3431.85 |
| 20 | Belagavi | 15 | 10386.00 | 10699.91 |
| 21 | Uttara Kannada | 4 | 1720.00 | 1876.18 |
| 22 | Haveri | 7 | 1840.00 | 2119.05 |
| 23 | Kalaburagi | 9 | 5495.79 | 5474.33 |
| 24 | Bidar | 4 | 850.00 | 727.40 |
| 25 | Koppal | 14 | 5926.00 | 6160.19 |
| 26 | Ballari | 7 | 5210.00 | 5074.51 |
| 27 | Yadgir | 4 | 1060.00 | 1111.05 |
| 28 | Raichur | 8 | 4805.00 | 5003.60 |
| Total | | 235 | 129859.72 | 134539.32 |

District Wise Work Details

| Rs.in Lakhs | | | | | | | |
|---|--------------------------------|--|-------------------------|----------------------|---|---------------|-----------------------------|
| Sl. No | District | Name of Work | Project cost | | Name of Agency | Date of start | Probable date of completion |
| | | | Sanctined Estimate cost | Revised Project Cost | | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 |
| BENGALURU URBAN DISTRICT | | | | | | | |
| Head of Account: 4210-01-110-1-01-386 | | | | | | | |
| 1 | Bengaluru U | Construction of Compound (Retaining) wall and other allied work at CHC Kaggalipura, Bengaluru South taluk, Bengaluru U District. | 200.00 | 200.00 | Tender is in process | | |
| 2 | Bengaluru Urban | Construction of PHC at Machohalli in Bengaluru North Taluk, Bengaluru Rural Dist | 180.00 | 180.00 | Tender is in process | | |
| Head of Account: 4210-01-110-1-01-422 (SCP) | | | | | | | |
| 3 | Bengaluru Urban | Providing Additional floor and additional facilities, repairs to roof leakage, balance compound wall and internal roads to CHC Kadugondanahalli | 200.00 | 182.91 | Sri B.M.Padma nabha | 4.5.2020 | 3.1.2021 |
| Head of Account: NABARD | | | | | | | |
| 4 | Bengaluru Urban | Construction of PHC at Singasandra, Bengaluru East Tq, Bengaluru urban Dist. | 170.00 | 197.68 | M/ s R.K. Infra India Pvt., Ltd., Bengaluru. | 12.12.2018 | 12.10.2020 |
| Head of Account: AYUSH | | | | | | | |
| 5 | Bengaluru | Construction of Boys Hostel at Govt., Ayurveda Medical College, Bengaluru | 675.00 | 675.00 | LOA to be issued | | |
| 6 | Bengaluru | Construction of Ledics Hostel at Govt Homeopathy/Unani Medical college | 1000.00 | 1112.01 | Tender submitted to Govt for approval | | |
| Head of Account: NHM | | | | | | | |
| 7 | Bengaluru | Construction of proposed additional 2nd, 3rd, 4th & 5th Floors over the existing 1st Floor of High Risk Pregnancy Ward at VANIVILAS Hospital, KR Road, Bengaluru | 1760.00 | 1869.06 | M/s Warsaw Engineers (Sri.Nagaraj) | | |
| 7 | Bengaluru Urban District Total | | 4185.00 | 4416.66 | | | |
| BENGALURU RURAL DISTRICT | | | | | | | |
| Head of Account: 4210-01-110-1-01-386 | | | | | | | |
| 1 | Bengaluru Rural | Construction of PHC at Hulikunte, Doddaballapura taluk, Bengaluru Rural District. | 180.00 | 180.00 | Tender is in process | | |
| Head of Account: NABARD | | | | | | | |
| 2 | Bangalore Rural | Upgradation of Taluk Level Hospital from 30 to 100 bed at Devanahalli. | 905.00 | 1023.96 | M/s. R.K. Infra India Private Limited, Bengaluru. | 12.12.2018 | 12.10.2020 |
| Head of Account: 4210-01-110-1-01-422 (SCP) | | | | | | | |
| 3 | Bengaluru Rural | Construction of PHC at Doddahajji at doddaballapura Tq., | 180.00 | 197.99 | Sri.Chandre Gowda | 12.03.2020 | 11.01.2022 |
| 3 | Bengaluru Rural District Total | | 1265.00 | 1401.95 | | | |
| RAMANAGARA DISTRICT | | | | | | | |
| Head of Account: 4210-01-110-1-01-386 | | | | | | | |
| 1 | Ramanagara | Improvements to TLH & Construction Administrative block at GH Kanakapura Ramanagar District | 200.00 | 209.48 | M/s Star infratech, Bengaluru | 12.03.2020 | 11.03.2021 |
| 2 | Ramanagara | Extention of PHC Building and improvements to existing old block at Honganuru, Channapatna Taluk, Ramanagara District | 110.00 | 106.76 | M/s Star infratech, Bengaluru | 12.03.2020 | 11.03.2021 |

| Sl. No | District | Name of Work | Project cost | | Name of Agency | Date of start | Probable date of completion |
|--------|------------|--|-------------------------|----------------------|---|---------------|-----------------------------|
| | | | Sanctined Estimate cost | Revised Project Cost | | | |
| 3 | Ramanagara | Extention of PHC Building and improvements to existing old block at Kodamballi Channapatna Taluk, Ramanagara District | 110.00 | 196.03 | M/s Star infratech, Bengaluru | 12.03.2020 | 11.03.2021 |
| 4 | Ramanagara | Construction of PHC at Manchegowdana palya in Ramanagara Tq., & District | 180.00 | 196.03 | M/s Star infratech, Bengaluru | 12.03.2020 | 11.03.2021 |
| 5 | Ramanagara | Construction of PHC at Kanwa in Ramanagara Taluk & District (in liue of Construction of PHC at Kootagallu in Ramanagara Tq., & District) | 210.00 | 210.00 | Work yet to Commence AA No.HFW 181 CGM 2019 bengaluru 2019 dtd:04.02.2020 Tender is in process | | |

Head of Account: 4210-01-110-1-01-133 (SDP)

| | | | | | | | |
|---|------------|--|--------|--------|---|------------|------------|
| 6 | Ramanagar | Construction of Primary Health Centre at B.V.Halli in Channapattana Tq, Ramanagar District | 180.00 | 199.89 | M/s Skanda Constructio ns, Bengaluru | 25.02.2019 | 30.06.2020 |
| 7 | Ramanagara | Construction of PHC & Staff quarters at Motaganahalli | 250.00 | 270.40 | M/s Sun Rays Engineering Works, Bengaluru | 27.02.2019 | 30.09.2020 |
| 8 | Ramanagara | Construction of Primary Health Centre at Maruru in Magadi Tq, Ramanagar District | 180.00 | 198.82 | M/s Sun Rays Engineering Works, Bengaluru | 27.02.2019 | 30.09.2020 |
| 9 | Ramanagara | Construction of Primary Health Centre at Kallanakuppe in Kanakapura Tq, Ramanagar District | 180.00 | 206.25 | Sri.H.K.Ravi Ramanagara | 05.03.2019 | 30.09.2020 |

Head of Account: NABARD

| | | | | | | | |
|----|------------|--|---------|---------|------------------------------------|------------|------------|
| 10 | Ramanagar | Construction of CHC & Staff quarters at Akkuruhosahalli, Channpatna Taluk. | 1200.00 | 1200.00 | Tender evaluation is in process. | | |
| 11 | Ramanagara | Construction of PHC at Santemoganahalli, Channaptana Taluk , | 189.89 | 206.23 | Sri. Nithin Rangaswamy, Bengaluru. | 14.08.2019 | 30.09.2020 |

Head of Account: NHM

| | | | | | | | |
|----|---------------------------|--|---------|---------|---------------------------------------|------------|----------------------------|
| 12 | Ramanagara District | Construction of District Hospital at Ramanagara in Ramanagara Tq | 6355.00 | 6605.23 | M/s.Haigre va Pvt.Ltd., Vishakapatnam | 28.04.2017 | Hospital Block: 31.08.2020 |
| 12 | Ramanagara District Total | | 9344.89 | 9805.12 | | | |

TUMKUR DISTRICT

Head of Account: 4210-01-110-1-01-386

| | | | | | | | |
|---|--------|---|--------|--------|----------------------------------|---|------------|
| 1 | Tumkur | Construction of Additional Facilities to PHC JC Pura, Chikkanayakanhalli taluk, Tumakur Dist | 180.00 | 185.43 | Mallikarjun aiah | 12.03.2020 | 11.01.2021 |
| 2 | Tumkur | Construction of additional wards on Second floor and Renovation to OT Block at TLH Gubbi taluk, Tumakur District. | 100.00 | 118.18 | Sai Achyutha Infra structure LLP | LOA issued Agreement to be executed Work yet to start | |
| 3 | Tumkur | Construction of additional facilities to PHC at Dodderi in Madhugiri Taluk in Tumkuru | 250.00 | 231.03 | Sai Achyutha Infra structure LLP | LOA issued Agreement to be executed Work yet to start | |

| Sl. No | District | Name of Work | Project cost | | Name of Agency | Date of start | Probable date of completion |
|--------|----------|---|-------------------------|----------------------|----------------------------------|---------------|---|
| | | | Sanctined Estimate cost | Revised Project Cost | | | |
| 4 | Tumkur | Construction of Staff Quarters and additional building to PHC Patnayakanahalli at Sira Taluk, Tumakuru District | 100.00 | 92.95 | Sai Achyutha Infra structure LLP | LOA issued | Agreement to be executed Work yet to start |

Head of Account: 4210-01-110-1-01-423 (TSP)

| | | | | | | | |
|---|--------|--|--------|--------|----------------------|--|--|
| 5 | Tumkur | Construction of PHC & Staff quarters at Doddasaggare | 280.00 | 280.00 | Tender is in Process | | |
|---|--------|--|--------|--------|----------------------|--|--|

Head of Account: 4210-01-110-1-01-422 (SCP)

| | | | | | | | |
|---|--------|--|--------|--------|------------------------|------------|------------|
| 6 | Tumkur | Construction of PHC at Bukkapattana in Koratagere Tq., | 180.00 | 188.56 | M/s Sai Infra creators | 20.03.2020 | 19.11.2020 |
|---|--------|--|--------|--------|------------------------|------------|------------|

Head of Account: 4210-01-110-1-01-133 (SDP)

| | | | | | | | |
|---|--------|--|--------|--------|-------------------------------------|------------|------------|
| 7 | Tumkur | Construction of PHC Building at Muddenahalli Madhugiri Tq, Tumkur District | 180.00 | 204.11 | M/s G N Constructions, Hyderabad | 15.03.2019 | 30.09.2020 |
| 8 | Tumkur | Construction of PHC Building and Staff Qtrs at Mavinakere Turuvekere Tq, Tumkur District | 180.00 | 203.14 | M/s G N Constructions, Hyderabad | 15.03.2019 | 30.09.2020 |
| 9 | Tumkur | Construction of PHC Building at Eppadi in Kunigal Taluk, Tumkur District. | 180.00 | 204.70 | Sri.Raghunath Rama Reddy, Bengaluru | 29.06.2019 | 31.12.2020 |

Head of Account: NABARD

| | | | | | | | |
|----|--------|--|---------|---------|---|-------------|------------|
| 10 | Tumkur | Upgradation of MCH from 60 beds to 100 beds at Sira, Sira Taluk. | 770.00 | 841.73 | M/s Balaji Projects Private Limited, Bengaluru. | 10.12.2018 | 09.10.2020 |
| 11 | Tumkur | Construction of PHC at Sugur, TipturTq, TumkurDist. | 170.00 | 193.17 | M/s Balaji Projects Private Limited, Bengaluru. | 10.12.20018 | 09.10.2020 |
| 12 | Tumkur | Construction of 60 bed MCH at General Hospital in Sira, Sira Tq | 1300.00 | 1537.28 | M/s Balaji Projects, Bengaluru. | 03.08.2017 | 09.10.2020 |

Head of Account: 4210-04-200-1-05 DRUG)

| | | | | | | | |
|----|--------|--|--------|--------|---------------------------|------------|------------|
| 13 | Tumkur | Construction of Deputy Drug Controller and Assistant Drug Controller's Office in Tumkur, Tumkur District | 209.00 | 287.66 | Sri. Mayur Shivanna Gowda | 20.06.2019 | 31.03.2021 |
|----|--------|--|--------|--------|---------------------------|------------|------------|

Head of Account: NHM

| | | | | | | | |
|----|-----------------------|---|---------|---------|--|------------|------------|
| 13 | Tumkur District | Construction of 60 bedded MCH wing at TH Pavagada of Tumkur District | 1500.00 | 1607.66 | Sri R. Manjunath, Chitradurga | 03.02.2020 | 02.05.2021 |
| 14 | Tumkur District | Construction of 100 bed MCH building at District Hospital Premises Tumkur | 2000.00 | 2000 | Work approved as a new work in RoP 2020-2021 | | |
| 13 | Tumkur District Total | | 7579.00 | 8175.60 | | | |

CHITRADURGA DISTRICT

Head of Account: 4210-01-110-1-01-422 (SCP)

| | | | | | | | |
|---|-------------|--|---------|---------|--|------------|------------|
| 1 | Chitradurga | Upgradation of Taluk Level Hospital at Holalkere in Chitradurga District | 1650.00 | 2154.49 | M/s Aruna Constructions (Sri Vijendra) | 19.11.2018 | 30.09.2020 |
| 2 | Chitradurga | Construction of MCH at Holalkere | 1100.00 | 1320.00 | | | |

Head of Account: 4210-01-110-1-01-423 (TSP)

| Sl. No | District | Name of Work | Project cost | | Name of Agency | Date of start | Probable date of completion |
|--------|-------------|---|-------------------------|----------------------|----------------------|---------------|-----------------------------|
| | | | Sanctined Estimate cost | Revised Project Cost | | | |
| 3 | Chitradurga | Construction of PHC at TN Kote | 180.00 | 204.07 | M.B.Vijayendra | LOA issued | |
| 4 | Chitradurga | Construction of PHC, Doctors, Nurse & Group-D quarters and Compound wall at Hirekerehalli | 120.00 | 136.37 | M/s KVL Construction | LOA issued | |
| 5 | Chitradurga | Construction of Staff quarters in the premises of PHC at Ashoka Siddapura | 130.00 | 147.64 | M/s KVL Construction | LOA issued | |

Head of Account: NABARD

| | | | | | | | |
|---|-------------|--|--------|--------|-----------------------------|------------|------------|
| 6 | Chitradurga | Construction of PHC at Ranganathapur, Hiriya Tq, Chitradurga Dist. | 165.00 | 173.96 | M/s S&S Associates, Tumkur. | 04.01.2019 | 30.09.2020 |
|---|-------------|--|--------|--------|-----------------------------|------------|------------|

Head of Account: NHM

| | | | | | | | |
|---|----------------------------|--|---------|---------|--|--|--|
| 7 | Chitradurga District | Construction of new 100 bed Taluk Level Hospital at Hiriya Taluk, Chitradurga District | 2500.00 | 2500.00 | Work approved as a new work in RoP 2020-2021 | | |
| 8 | Chitradurga District | Upgradation of 50 beds to 150 beds MCH wing at DH Chitradurga in Chitradurga Tq & District | 1000.00 | 1000.00 | Work approved as a new work in RoP 2020-2021 | | |
| 8 | Chitradurga District Total | | 6845.00 | 7636.53 | | | |

KOLAR DISTRICT

Head of Account: 4210-01-110-1-01-386

| | | | | | | | |
|---|-------|--|--------|--------|-----------------------|------------|------------|
| 1 | Kolar | Construction of PHC at Madderi in Kolar Taluk and District | 180.00 | 186.86 | M/s CRN Constructions | 23.03.2020 | 30.10.2020 |
| 2 | Kolar | Construction of PHC to CHC at Vemgal extension work | 280.00 | 280.00 | Tender is in process | | |

Head of Account: 4210-01-110-1-01-422 (SCP)

| | | | | | | | |
|---|-------|--|--------|--------|-------------------------|--|--|
| 3 | Kolar | Improvements to District Hospital at KGF in Kolar District | 800.00 | 800.00 | To be placed before TAA | | |
|---|-------|--|--------|--------|-------------------------|--|--|

Head of Account: 4210-01-110-1-01-423 (TSP)

| | | | | | | | |
|---|-------|---|--------|--------|-----------------------|------------|------------|
| 4 | Kolar | Construction of PHC at Agaram, Mulabagilu Ta., Kolar Dist | 180.00 | 189.96 | M/s KVR constructions | 18.03.2020 | 17.01.2021 |
|---|-------|---|--------|--------|-----------------------|------------|------------|

Head of Account: 4210-01-110-1-01-133 (SDP)

| | | | | | | | |
|---|-------|--|--------|--------|-------------------------|------------|------------|
| 5 | Kolar | Improvements to General Hospital at Srinivasapura, Srinivasapura Taluk, Kolar District | 230.00 | 213.26 | Sri. Feroze Khan, Kolar | 29.02.2020 | 28.12.2020 |
|---|-------|--|--------|--------|-------------------------|------------|------------|

Head of Account: NABARD

| | | | | | | | |
|----|----------------------|--|---------|---------|---|------------|------------|
| 6 | Kolar | Construction of PHC at Somayajapalli in Srinivasapur Taluk. | 170.00 | 194.50 | Sri. Ramachandra Reddy | 18.01.2019 | 01.10.2020 |
| 7 | Kolar | Construction of PHC at Madanahalli Cross in Kolar Taluk. | 170.00 | 194.50 | Sri. Ramachandra Reddy | 18.01.2019 | 01.10.2020 |
| 8 | Kolar | Construction of PHC at Muduvadi in Kolar Taluk. | 170.00 | 194.50 | Sri. Ramachandra Reddy | 18.01.2019 | 01.10.2020 |
| 9 | Kolar | Construction of PHC at Lakshmisagara in Srinivasapura Taluk. | 170.00 | 194.50 | Sri. Ramachandra Reddy | 18.01.2019 | 01.10.2020 |
| 10 | Kolar | Construction of PHC at Byraganapalli in Srinivasapura Taluk. | 170.00 | 194.50 | Sri. Ramachandra Reddy | 18.01.2019 | 01.10.2020 |
| 11 | Kolar | Construction of 100 bed MCH to DH SNR Hospital Kolar | 1750.00 | 2056.90 | M/s R.K. Infra India Pvt., Ltd., Bengaluru. | 16.08.2017 | 31.10.2019 |
| 11 | Kolar District Total | | 4270.00 | 4699.48 | | | |

CHIKKABALLAPURA DISTRICT

| Sl. No | District | Name of Work | Project cost | | Name of Agency | Date of start | Probable date of completion |
|---|--------------------------------|--|-------------------------|----------------------|--|---------------|-----------------------------|
| | | | Sanctined Estimate cost | Revised Project Cost | | | |
| Head of Account: 4210-01-110-1-01-386 | | | | | | | |
| 1 | Chikkaballapura | Construction of PHC at Bashettihalli in Shidlaghatta Taluk, Chikkaballapura District | 180.00 | 184.79 | M/s CRN Constructions | 23.03.2020 | 30.10.2020 |
| 2 | Chikkaballapura | Construction of PHC at Kotagal in Chinthamni Taluk, Chikkaballapura District | 180.00 | 186.86 | M/s CRN Constructions | 23.03.2020 | 30.10.2020 |
| 3 | Chikkaballapura | Construction of PHC at Chakavelu in Bagepalli Taluk, Chikkaballapura District | 180.00 | 184.79 | M/s CRN Constructions | 23.03.2020 | 30.10.2020 |
| Head of Account: 4210-01-110-1-01-133 (SDP) | | | | | | | |
| 4 | Chikkaballapura | Additional works to Gowribidanur 100 bedded MCH Hospital in Gowribidanur Tq, Chikkaballapur District | 300.00 | 350.98 | Sri.V.Murali Krishna | 06.03.2019 | 30.09.2020 |
| Head of Account: AYUSH | | | | | | | |
| 5 | Chikkaballapura | Construction of 50 Bedded Ayush Hospital at Chikkaballapur, Chikkaballapur District | 800.00 | 912.53 | M/s. Tanisujan Infra Pvt. Ltd., Mysuru | 16.08.2019 | 31.12.2020 |
| Head of Account: NHM | | | | | | | |
| 6 | Chikkaballapura District | Construction of TLH Hospital at Gowribidanur after demolishing the existing delapidated old building Chikkaballapura District. | 2700.00 | 2700.00 | Work approved as a new work in RoP 2020-2021 | | |
| 6 | Chikkaballapura District Total | | 4340.00 | 4519.95 | | | |
| SHIVAMOGGA DISTRICT | | | | | | | |
| Head of Account: 4210-01-110-1-01-386 | | | | | | | |
| 1 | Shimoga | Construction of staff quarters at PHC Anandapura & Mortuary in Sagara Taluk of Shimoga | 120.00 | 119.03 | Sri. Shivaprasad Hosamane | 03.03.2020 | 02.01.2021 |
| Head of Account: 4210-01-110-1-01-133 (SDP) | | | | | | | |
| 2 | Shimoga | Construction of PHC Building at Barangi in Soraba Tq, Shimoga District | 180.00 | 199.22 | Sri.V.Murali Krishna, Bengaluru | 08.03.2019 | 30.09.2020 |
| Head of Account: NABARD | | | | | | | |
| 3 | Shimoga | Construction of PHC at Bhadra Colony, Bhadravathi Tq, Shimoga Dist. | 165.00 | 193.81 | M/s S&S Associates, Tumkur. | 04.01.2019 | 30.09.2020 |
| Head of Account: AYUSH | | | | | | | |
| 4 | Shimoga | Additional Facilities for the existing Government Ayurved Teaching Hospital and college in Shimoga | 460.00 | 528.54 | Sri. L Dayanand, Bengaluru | 02.01.2018 | 31.10.2020 |
| 5 | Shimoga | Construction of Girls Hostel at Govt., Ayurveda Medical College, Shivamogga. | 815.00 | 815.00 | Tender under evaluation | | |
| Head of Account: NHM | | | | | | | |
| 6 | Shimoga District | Construction of 60 bedded MCH wing at GH Shikaraipura of Shivamogga District | 1500.00 | 1212.24 | M/s Rao Constructions, Bengaluru. | | |
| 7 | Shivmoga District | Construction of Community Health Centre at Holehonnur in Bhadravathi taluk of Shivamogga District | 750.00 | 861.47 | M/S Syama Constructions Bengaluru | | |
| 7 | Shimoga District Total | | 3990.00 | 3929.31 | | | |
| DAVANAGERE DISTRICT | | | | | | | |
| Head of Account: 4210-01-110-1-01-386 | | | | | | | |

| Sl. No | District | Name of Work | Project cost | | Name of Agency | Date of start | Probable date of completion |
|--------|------------|--|-------------------------|----------------------|---------------------------------------|---------------|-----------------------------|
| | | | Sanctined Estimate cost | Revised Project Cost | | | |
| 1 | Davanagere | Construction of Geriatric ward for Senior Citizens at Chigateri District Hospital Davanagere taluk and District. | 100.00 | 100.70 | Sri. Shivaprasad Hosamane | 03.03.2020 | 02.01.2021 |
| 2 | Davanagere | Construction of 50 bedded MCH wing at DH Davanagere in Davanagere Tq | 1100.00 | 431.00 | M/s. Haigreva Pvt.Ltd., Vishakapatnam | 28.04.2017 | 30.09.2020 |

Head of Account: NABARD

| | | | | | | | |
|---|------------|--|--------|--------|---|------------|------------|
| 3 | Davanagere | Construction of PHC at Banuvalli, Harihara Taluk, Davanagere District. | 160.00 | 178.56 | M/s R.K. Infra India Pvt., Ltd., Bengaluru. | 16.08.2017 | 30.09.2020 |
|---|------------|--|--------|--------|---|------------|------------|

Head of Account: AYUSH

| | | | | | | | |
|---|------------|--|--------|--------|--|------------|------------|
| 4 | Davanagere | Construction of 50 bedded Ayush Hospital at Davanagere in Davanagere District. | 750.00 | 840.56 | M/s. SKS, Karkala Infra Project Private Limited., Karkala- | 22.07.2019 | 31.10.2020 |
|---|------------|--|--------|--------|--|------------|------------|

Head of Account: NHM

| | | | | | | | |
|---|---------------------------|--|---------|---------|---------------------------------------|------------|------------|
| 5 | Davanagere District | Construction of 50 bedded MCH wing at DH Davanagere in Davanagere Tq | 1100.00 | 1067.40 | M/s. Haigreva Pvt.Ltd., Vishakapatnam | 28.04.2017 | 31.08.2020 |
| 6 | Davanagere District | Construction of 100 bedded MCH wing at District Hospital Davanagere | 2090.00 | 2159.38 | M/s Rao Constructions, Bengaluru. | 03.02.2020 | 14.05.2021 |
| 6 | Davanagere District Total | | 5300.00 | 4777.60 | | | |

MYSORE DISTRICT

Head of Account: 4210-01-110-1-01-386

| | | | | | | | |
|---|--------|---|--------|--------|---------------------------------|--|--|
| 1 | Mysuru | Construction of PHC at Ravamdoor (By Dismantaling of Old 24x7 PHC) Priyaptana taluk, Mysuru District. | 175.00 | 175.00 | Tender evaluation is in process | | |
|---|--------|---|--------|--------|---------------------------------|--|--|

Head of Account: 4210-01-110-1-01-423 (TSP)

| | | | | | | | |
|---|--------|---|--------|--------|--------------------------------|------------|------------|
| 2 | Mysuru | Construction of PHC at D.B.Kuppe in HD Kote Taluk of Mysur District | 145.00 | 195.00 | Sri. H.R.Ravi Kumar, Bengaluru | 08.03.2019 | 30.09.2020 |
|---|--------|---|--------|--------|--------------------------------|------------|------------|

Head of Account: 4210-01-110-1-01-133 (SDP)

| | | | | | | | |
|---|--------|---|--------|--------|-----------------------------------|------------|------------|
| 3 | Mysuru | Repairs & Renovation of TLH H.D. Kote | 200.00 | 232.06 | Sri.H.R.Ravi Kumar, Bengaluru | 08.03.2019 | 30.09.2020 |
| 4 | Mysuru | Extention of Existing PHC and Construction of Staff quarters to PHC at Suttur Najanagudu taluk, Mysuru District | 158.00 | 158.00 | Tender approval awaited from govt | | |

Head of Account: NABARD

| | | | | | | | |
|---|--------|---|--------|--------|---|------------|------------|
| 5 | Mysuru | Construction of PHC at Haradanahalli, K.R.Nagara Tq | 170.00 | 189.72 | M/s. KBR Infratech Limited, Bengaluru. | 20.12.2018 | 30.09.2020 |
| 6 | Mysore | Construction of PHC at Bylakuppe, Periyapatna Taluk | 170.00 | 168.98 | M/s. Shri Aruna Constructions Private Limited, Bengaluru. | 12.12.2018 | 11.06.2021 |

| Sl. No | District | Name of Work | Project cost | | Name of Agency | Date of start | Probable date of completion |
|--------|----------|--|-------------------------|----------------------|--|---------------|-----------------------------|
| | | | Sanctined Estimate cost | Revised Project Cost | | | |
| 7 | Mysore | Construction of PHC at Chapparadalli, Periyapatna Taluk | 170.00 | 171.06 | M/s. Shri Aruna Construction Private Limited, Bengaluru. | 12.12.2018 | 11.06.2021 |
| 8 | Mysuru | Construction of 100 bed General Hospital at Hunsur, Hunsur Taluk | 2500.00 | 2683.01 | M/s. Shri Aruna Construction Private Limited, Bengaluru. | 12.12.2018 | 30.09.2020 |
| 9 | Mysore | Construction of 30 bed MCH at Talkadu, T.Narasipura Tq | 785.00 | 815.58 | M/s. KBR Infratech Limited, Bengaluru. | 20.12.2018 | 30.09.2020 |
| 10 | Mysore | Construction of 30 beds MCH at Bannur, T. Narasipura Taluk, Mysuru District. | 950.00 | 1049.56 | M/s. Chanasya Karle Infratech, Mysuru. | 16.08.2017 | 30.09.2020 |

Head of Account: AYUSH

| | | | | | | | |
|----|--------|--|--------|--------|----------------------------|-----------|------------|
| 11 | Mysuru | Upgradation of Heritage building of Government Ayurvedic Medical college and Hospital at Mysuru. | 154.20 | 159.91 | Sri. P Ashok kumar, Mysore | 23.3.2020 | 23.08.2021 |
| 12 | Mysuru | Constructions of Building for Nature cure and Yoga college block, Kitchen Block at Brindavana Extension (Opp to Sanitorium Mysore) | 716.00 | 922.49 | KBR Infratech Bangalore | 13.2.2017 | 30.09.2020 |
| 13 | Mysuru | Construction of Boys Hostel at Govt., Naturecure & Yoga College, Mysuru | 300.00 | 300.00 | Tender process | | |
| 14 | Mysuru | Construction of 10 bedded Ayush Hospital at T.Narasipura | 210.00 | 210.00 | Tender process | | |

Head of Account: NHM

| | | | | | | | |
|----|-----------------------|--|---------|---------|------------|--|--|
| 15 | Mysuru | Upgradation of SMT Hospital to 100 Bedded MCH in Mysuru city | 2000.00 | 1950.31 | 19.02.2018 | | |
| 15 | Mysuru District Total | | 8803.20 | 9380.68 | | | |

MANDYA DISTRICT

Head of Account: 4210-01-110-1-01-386

| | | | | | | | |
|---|--------|--|--------|--------|------------------------|-------------------------------------|--|
| 1 | Mandya | Improvementst to CHC and Construction of Doctor's and Staff Quarters at KM Doddi Madduru taluk, Mandya District. | 250.00 | 274.57 | M/s Surya Construction | LOA issued Agreement to be executed | |
| 2 | Mandya | Construction of Staff quarters at CHC at Belluru, Nagamngala taluk, Mandya District. | 110.00 | 119.65 | M/s Surya Construction | LOA issued Agreement to be executed | |
| 3 | Mandya | Construction of PHC at Haradarahalli, Nagamngala taluk, Mandya District. | 180.00 | 187.91 | M/s Surya Construction | LOA issued Agreement to be executed | |
| 4 | Mandya | Construction of PHC Building and staff quarters at Narayanapura, Pandavapura taluk, Mandya District. | 250.00 | 286.04 | M/s Surya Construction | LOA issued Agreement to be executed | |

Head of Account: 4210-01-110-1-01-422 (SCP)

| | | | | | | | |
|---|--------|---|--------|--------|-------------------------|------------|------------|
| 5 | Mandya | Construction of PHC & 2 nos Nurse Quarters at Kadukottanahalli in Maddur Tq., | 200.00 | 224.65 | Sri Satish. C | 20.04.2020 | 29.02.2021 |
| 6 | Mandya | Construction of PHC at Agasanapura in Malavalli Tq., Mandya District | 180.00 | 180.00 | To be placed before TAA | | |

Head of Account: 4210-01-110-1-01-133 (SDP)

| Sl. No | District | Name of Work | Project cost | | Name of Agency | Date of start | Probable date of completion |
|--------|----------|---|-------------------------|----------------------|------------------------------------|---------------|-----------------------------|
| | | | Sanctined Estimate cost | Revised Project Cost | | | |
| 7 | Mandya | Construction of PHC Building at Kandegala in Malavalli Tq, Mandya District | 180.00 | 195.99 | Sri Raghunath Rama Reddy Bengaluru | 01.03.2019 | 30.09.2020 |
| 8 | Mandya | Construction of PHC Building at Maduvinakodi in K.R.Pet Tq, Mandya District | 180.00 | 195.00 | M/s Chansya Karle Infratech | 05.03.2019 | 30.09.2020 |

Head of Account: NABARD

| | | | | | | | |
|----|--------|--|---------|---------|--|------------|------------|
| 9 | Mandya | Construction of 30 beds MCH Hospital at TLH at Malavalli | 1040.00 | 1053.13 | M/s. Chanasya Karle Infratech, Mysuru. | 13.12.2018 | 30.09.2020 |
| 10 | Mandya | Construction of PHC at Kodiyala, Sriranga pattana Tq, Mandya Dist. | 170.00 | 189.73 | M/s. Chanasya Karle Infratech, Mysuru. | 13.12.2018 | 14.03.2021 |
| 11 | Mandya | Construction of PHC at Kyathanahalli, Pandavapura Tq, Mandya Dist. | 170.00 | 185.84 | M/s. Chanasya Karle Infratech, Mysuru. | 13.12.2018 | 14.03.2021 |
| 12 | Mandya | Construction of PHC at Sarangi, K.R.Pet Tq, Mandya Dist. | 170.00 | 183.74 | M/s. Chanasya Karle Infratech, Mysuru. | 13.12.2018 | 14.03.2021 |
| 13 | Mandya | Construction of PHC at Alenahalli, K.R.pet Tq, Mandya Dist. | 170.00 | 174.92 | M/s. Chanasya Karle Infratech, Mysuru. | 13.12.2018 | 14.03.2021 |

Head of Account: 4210-04-200-1-05 (DRUG)

| | | | | | | | |
|----|--------|---|--------|--------|-----------------------|------------|------------|
| 14 | Mandya | Construction of Assistant Drug Controller office to Drug Control Department in Mandya | 209.00 | 203.79 | M/s. KVR Construction | 15.07.2019 | 31.03.2021 |
|----|--------|---|--------|--------|-----------------------|------------|------------|

Head of Account: NHM

| | | | | | | | |
|----|-----------------------|---|---------|---------|---|--|--|
| 15 | Mandya District | Construction of 100 bed MCH at District Hospital in Mandya District | 2000.00 | 2000 | - | | |
| 15 | Mandya District Total | | 5459.00 | 5654.96 | | | |

HASSAN DISTRICT

Head of Account: 4210-01-110-1-01-386

| | | | | | | | |
|---|--------|--|--------|--------|---|-------------------------------------|--|
| 1 | Hassan | Construction of PHC at Bagur, Channarayapatna taluk, Hassan District. (Dismantling of the old PHC building) | 180.00 | 174.13 | M/s Chanakshya Karle infratech, Bengaluru | LOA issued Agreement to be executed | |
| 2 | Hassan | Construction of PHC at Ballaghatta Channarayapatna taluk, Hassan District. (Dismantling of the old PHC building) | 180.00 | 174.13 | M/s Chanakshya Karle infratech, Bengaluru | LOA issued Agreement to be executed | |

Head of Account: 4210-01-110-1-01-133 (SDP)

| | | | | | | | |
|---|--------|--|--------|--------|-----------------------------|------------|------------|
| 3 | Hassan | Construction of 10 Bedded Ward meeting Hall nurse station and staff quarters, Doctors (1), Nurse (1), Group D (1) at PHC Akanahalli Koddu on Chennarayapatna Tq, Hassan District | 180.00 | 208.38 | M/s Chansya Karle Infratech | 05.03.2019 | 30.09.2020 |
|---|--------|--|--------|--------|-----------------------------|------------|------------|

| Sl. No | District | Name of Work | Project cost | | Name of Agency | Date of start | Probable date of completion |
|---------------------------------------|-------------------------------|--|-------------------------|----------------------|--|---------------|-----------------------------|
| | | | Sanctined Estimate cost | Revised Project Cost | | | |
| 4 | Hassan | Construction of Doctors, Nurse & Group "D" Qtrs to CHC at Halebidu in Belur Taluk, Hassan District (In lieu of Improvements to CHC at Halebidu in Belur Taluk) | 200.00 | 200.00 | Change of place proposal Submitted to Government for approval. | | |
| Head of Account: NABARD | | | | | | | |
| 5 | Hassan | Construction of PHC at Palya, Alur Taluk. | 170.00 | 188.49 | M/s. Surya Construction, Bengaluru | 10.12.2018 | 30.09.2020 |
| 6 | Hassan | Construction of PHC at Navile, Channarayapatana Taluk. | 170.00 | 187.90 | M/s. Surya Construction, Bengaluru. | 10.12.2018 | 30.09.2020 |
| 7 | Hassan | Construction of II, III and IV floor over existing G+1 Maternity & Child Hospital wing at Holenarasipura, Hassan District. | 1200.00 | 1361.33 | M/s. Apoorva Construction Co., Tumkur. | 02.08.2019 | 30.09.2020 |
| 8 | Hassan | Construction of PHC at Gopanahalli, Hassan Taluk | 178.00 | 168.26 | Sri. G. Bhupathi, Hassan. | 16.08.2019 | 30.09.2020 |
| 9 | Hassan | Construction of PHC at Ganguru, Beluru Taluk. | 181.00 | 172.52 | Sri. G. Bhupathi, Hassan. | 16.08.2019 | 30.09.2020 |
| 10 | Hassan | Construction of PHC at Mudalahippe, Kasaba hobli, Holenarsipura Taluk. | 178.00 | 168.66 | Sri. G. Bhupathi, Hassan. | 16.08.2019 | 30.09.2020 |
| 11 | Hassan | Upgradation of Taluk Level Hospital from 30 to 100 beds at Alur, Alur Taluk, Hassan District. | 575.00 | 689.69 | M/s Balaji Projects, Bengaluru. | 03.08.2017 | 30.09.2020 |
| 11 | Hassan District Total | | 3392.00 | 3693.49 | | | |
| CHIKKAMAGALURU DISTRICT | | | | | | | |
| Head of Account: 4210-01-110-1-01-386 | | | | | | | |
| 1 | Chikkamagaluru | Construction of PHC at IAKYA, Chikkamagaluru taluk and District in lieu of Construction of PHC at Siddapura, jagara Hobali, Chikkamagaluru taluk and District. | 180.00 | 180.00 | Alternate proposal for Lakya Village to be submitted | | |
| 2 | Chikkamagaluru | Construction of PHC at Gangahalli Kaduru taluk, Chikkamagaluru Dist in lieu of Construction of PHC at K.Bidare, Kaduru taluk, Chikkamagaluru Dist | 180.00 | 180.00 | Alternate proposal for Ganganahalli Village to be submitted | | |
| Head of Account: NHM | | | | | | | |
| 3 | Chikkamagaluru | Construction of 60 bed MCH at SDH Koppa TLH. | 1200.00 | 1200.00 | Proposal submitted to Govt | | |
| 3 | Chikkamagaluru District Total | | 1560.00 | 1560.00 | | | |
| DAKSHINA KANNADA DISTRICT | | | | | | | |
| Head of Account: 4210-01-110-1-01-386 | | | | | | | |
| 1 | Dakshina Kannada | Improvements and Renovations to Wenlock DH at Mangaluru | 500.00 | 557.13 | M/S MCKB Construction LLP, Bengaluru | 23.1.17 | 30.09.2020 |
| 2 | Dakshina Kannada | Construction of High Risk Delivery ward in Lady Goshan Hospital Mangaluru Taluk in Dakshina Kannada District | 200.00 | 230.06 | M/s K R Janardhan Babu Construction, Bengaluru | 30.3.2020 | 29.01.2021 |
| Head of Account: NABARD | | | | | | | |

| Sl. No | District | Name of Work | Project cost | | Name of Agency | Date of start | Probable date of completion |
|--------|------------------|--|-------------------------|----------------------|--|---------------|-----------------------------|
| | | | Sanctined Estimate cost | Revised Project Cost | | | |
| 3 | Dakshina Kannada | Construction of New PHC Building at Ishwaramangala, Puttur Taluk | 178.00 | 190.31 | Sri. Sudhir Kumar Shetty, Udupi. | 17.12.2018 | 30.09.2020 |
| 4 | Dakshina Kannada | Construction of 176 bed new hospital with Blood bank, Urology, Neuro surgery, OT complex & wards at District Wenlock hospital, Mangalore (Phase -2 for I, II, & IIIrd Floor) | 970.00 | 1244.33 | M/s. MCKB Construction, LLP, Bengaluru | 03.08.2017 | 30.09.2020 |

Head of Account: NHM

| | | | | | | | |
|---|---------------------------------|--|---------|-----------|-------------------------------------|------------|------------|
| 5 | Dakshina Kannada District | Construction of 60 beds MCH wing at Lady Goshen Hospital, Mangaluru in Dakshina Kannada District | 1125.04 | 1192.5424 | M/s. Balaji Project Ltd., Bengaluru | 28.07.2016 | 31.12.2020 |
| 5 | Dakshina Kannada District Total | | 2973.04 | 3414.37 | | | |

UDUPI DISTRICT

Head of Account: NABARD

| | | | | | | | |
|---|----------------------|---|--------|--------|----------------------------------|------------|------------|
| 1 | Udupi | Construction of New PHC Building at Muniyalu, Karkala Taluk | 178.00 | 191.96 | Sri. Sudhir Kumar Shetty, Udupi. | 17.12.2018 | 30.09.2020 |
| 1 | Udupi District Total | | 178.00 | 191.96 | | | |

DHARWAD DISTRICT

Head of Account: 4210-01-110-1-01-386

| | | | | | | | |
|---|---------|---|--------|--------|------------------------|-------------------------------------|-----------|
| 1 | Dharwad | Construction of Staff qtrs (Doctors qtrs- 1 no., Nurse qtrs -2 no, Group- D - 1no.) PHC at Noolvi, Hubli Taluk, Dharwad District. | 100.00 | 86.04 | M/s Neel Constructions | 5.2.2020 | 4.11.2020 |
| 2 | Dharwad | Construction of PHC at Alnavara in Dharwad Taluk & District | 180.00 | 169.65 | Sri. Prashant h Udupi | LOA issued Agreement to be executed | |

Head of Account: NHM

| | | | | | | | |
|---|------------------------|--|---------|---------|---|------------|------------|
| 3 | Dharwad District | Construction of Additional 2 floors above the existing MCH Hospital in the premises of KIMS Hospital Hubli | 2000.00 | 2152.54 | M/s. S.R. Construction Company, Bengaluru | 21.06.2019 | 18.08.2020 |
| 4 | Dharwad | Construction of 100 bedded MCH at DH premises Dharwad. | 2615.00 | 2654.90 | M/s. S R Constructions | 16.02.2018 | 30.11.2020 |
| 4 | Dharwad District Total | | 4895.00 | 5063.13 | | | |

GADAG DISTRICT

| | | | | | | | |
|---|----------------------|---|--------|--------|---------------------------------------|--------------------------|------------|
| 1 | Gadag District | Upgradation of PHC to CHC at Naregal in Ron Taluk | 200.00 | 228.49 | M/s. Sweet Home Constructions, Karwar | 27.02.2018 27.10.2018 | 31.08.2020 |
| 1 | Gadag District Total | | 200.00 | 228.49 | | | |

VIJAYAPURA DISTRICT

Head of Account: 4210-01-110-1-01-386

| | | | | | | | |
|---|------------|--|---------|---------|-------------------------------------|-------------------------------------|------------|
| 1 | Vijayapura | Construction of Super Specialty Hospital in the premises of District Hospital Vijayapura | 2500.00 | 2840.00 | M/s. RNR Constructions Pvt. Ltd., | 09.01.2018 | 30.09.2020 |
| 2 | Vijayapura | Repair and Renovation of TB ward block in premises of DH, Vijayapura | 195.00 | 195.00 | Sri. Nanagouda S Bennur, Vijayapura | LOA issued Agreement to be executed | |
| 3 | Vijayapura | Repair and renovation to TLH at B. Bagewadi in Vijayapura | 120.00 | 120.00 | Sri. Nanagouda S Bennur, Vijayapura | LOA issued Agreement to be executed | |

| Sl. No | District | Name of Work | Project cost | | Name of Agency | Date of start | Probable date of completion |
|---|------------|--|-------------------------|----------------------|--|---------------|-----------------------------|
| | | | Sanctined Estimate cost | Revised Project Cost | | | |
| 4 | Vijayapura | Construction of Sewage treatment Plant to District Hospital Vijayapura (balance work) | 190.00 | 190.00 | Tender to be invited | | |
| 5 | Vijayapura | Construction of New PHC in Baradola at Indi Taluk (Dismantling of existing Dilapidated condition PHC Building) in Vijayapura District | 180.00 | 180.00 | Tender Submitted to Govt for Approva | | |
| 6 | Vijayapura | Construction of Doctors qtrs-1 no., Nurse qtrs -1 no. Group D qtrs-1 no., Drug Distributors qtrs-1no., and Repairs to PHC Agarakheda in Indi Taluk Vijayapura District | 120.00 | 120.00 | Tender Submitted to Govt for Approva | | |
| 7 | Vijayapura | Construction of PHC at Jigajinagi, Indi Taluk, Vijayapur District | 180.00 | 180.00 | Tender Submitted to Govt for Approva | | |
| 8 | Vijayapura | Construction of New PHC at Kudagi (Dismantling of existing Dilapidated condition PHC Building), Basavana Bagewadi Taluk Vijayapura District | 180.00 | 180.00 | Tender Submitted to Govt for Approva | | |
| 9 | Vijayapura | Construction of Puttaraj Gavai Institute of Trauma & Orthopedic in the premises District Hospital Vijayapur | 2000.00 | 2000.00 | Work yet to be started | | |
| 10 | Vijayapura | Construction of Super Specialty Hospital Phase - 2 & Oncology block in the premises of District Hospital Vijayapura | 4000.00 | 4000.00 | Tender invited | | |
| Head of Account: 4210-01-110-1-01-422 (SCP) | | | | | | | |
| 11 | Vijayapura | Construction of Doctors qtrs-1 no., Nurse qtrs -4 nos., Junior Women Health Assistance qtrs- 3 nos., Group D qtrs-2 nos., Drug Distributors qtrs-1no.,to PHC at Horthi in Indi Taluk Vijayapura District | 200.00 | 183.00 | Sri.Kashinat h Bhoju Rathod, | 20.03.2020 | 19.01.2021 |
| Head of Account: 4210-01-110-1-01-133 (SDP) | | | | | | | |
| 12 | Vijayapura | Construction of PHC and Staff Qtrs at Telagi in B.Bagewadi Taluk | 275.00 | 279.91 | Sri.Kashinat h Bhoju Rathod, Vijayapura | 08.03.2019 | 30.09.2020 |
| 13 | Vijayapura | Construction of 30 bedded MCH Hospital at Kolhar in Basavanabagewadi Taluk, Vijayapura District | 285.00 | 296.20 | M/s. Singade Constructio ns & Infrastructur e Pvt. Ltd | 12.03.2020 | 31.12.2020 |
| 14 | Vijayapura | Upgradation of PHC to CHC at Golasangiya in Basavanabagewadi Tq, Vijaypur District | 250.00 | 0.00 | Upgradation of CHC not approved. Hence, dropped. | | |
| Head of Account: NABARD | | | | | | | |
| 15 | Vijayapura | Construction of Staff Quarters and Renovation to TLH at B.Bagewadi in B.Bagewadi Taluk. | 385.00 | 380.68 | M/s. R.K. Infra Pvt., Ltd, Bengaluru. | 05.08.2019 | 30.09.2020 |
| 16 | Vijayapura | Construction of Staff Quarters & Extension to CHC at Chadchan in Indi Taluk, Vijayapura District. | 240.00 | 232.97 | M/s. R.K. Infra Pvt., Ltd, Bengaluru. | 05.08.2019 | 30.09.2020 |
| 17 | Vijayapura | Extension of CHC at Talikote, Moddebihal Taluk . | 161.80 | 154.58 | M/s. R.K. Infra Pvt., Ltd, Bengaluru. | 05.08.2019 | 30.09.2020 |
| 18 | Vijayapura | Construction of PHC at Mulavada, Basavanabagevadi Taluk. | 191.00 | 185.28 | M/s. R.K. Infra Pvt., Ltd, Bengaluru. | 05.08.2019 | 30.09.2020 |

| Sl. No | District | Name of Work | Project cost | | Name of Agency | Date of start | Probable date of completion |
|--------|------------|---|-------------------------|----------------------|---------------------------------------|---------------|-----------------------------|
| | | | Sanctined Estimate cost | Revised Project Cost | | | |
| 19 | Vijayapura | Construction of PHC at Loni B.K, Indi Taluk. | 187.00 | 182.18 | M/s. R.K. Infra Pvt., Ltd, Bengaluru. | 05.08.2019 | 30.09.2020 |
| 20 | Vijayapura | Construction of PHC at Mulsavalagi, Sindagi Taluk | 190.00 | 183.77 | M/s. R.K. Infra Pvt., Ltd, Bengaluru. | 05.08.2019 | 30.09.2020 |
| 21 | Vijayapura | Construction of PHC at Atharga, Indi Taluk. | 191.00 | 184.97 | M/s. R.K. Infra Pvt., Ltd, Bengaluru. | 05.08.2019 | 30.09.2020 |
| 22 | Vijayapura | Construction of PHC at Hovinahipparagi, Basavanabagevadi Taluk. | 191.00 | 184.26 | M/s. R.K. Infra Pvt., Ltd, Bengaluru. | 05.08.2019 | 30.09.2020 |
| 23 | Vijayapura | Construction of PHC at Agarakhed, Indi Taluk. | 190.00 | 183.60 | M/s. R.K. Infra Pvt., Ltd, Bengaluru. | 05.08.2019 | 30.09.2020 |

Head of Account: AYUSH

| | | | | | | | |
|----|------------|---|--------|--------|---------------------|------------|------------|
| 24 | Vijayapura | Construction of Panchakarma Wing in premises of District General Hospital, Vijayapura | 400.00 | 400.00 | Sri H A Vinod Kumar | 19.03.2019 | 30.11.2020 |
|----|------------|---|--------|--------|---------------------|------------|------------|

Head of Account: NHM

| | | | | | | | |
|----|----------------------------------|--|-----------------|-----------------|-----------------------------------|-----------|------------|
| 25 | Vijayapura | Construction of additional 50 bedded MCH wing at DH Vijayapura | 1050.00 | 1050.00 | Proposal submitted to Govt | | |
| 26 | Vijayapura | Upgradation of PHC to CHC at Konnur in Vijayapura Taluk | 200.00 | 225.56 | Sri.Nanagouda S.Benur, Vijayapura | 08.1.2018 | 31.08.2020 |
| 26 | Vijayapura District Total | | 14251.80 | 14311.96 | | | |

BAGALKOT DISTRICT

Head of Account: 4210-01-110-1-01-386

| | | | | | | | |
|---|----------|--|--------|--------|-----------------------------------|------------|------------|
| 1 | Bagalkot | Construction of Mortuary, Food shelter and Improvements to (internal road, repairs and renovation of UGD line for quarters) District Hospital at Bagalkot Taluk and District | 400.00 | 357.95 | Sri. Fakiragouda N Patil | 29.02.2020 | 28.01.2021 |
| 2 | Bagalkot | Upgradation of PHC to CHC at Savalagi in Bagalkot Taluk | 200.00 | 2.85 | Sri.Nanagouda S.Benur, Vijayapura | 08.1.2018 | 30.09.2020 |

Head of Account: 4210-01-110-1-01-133 (SDP)

| | | | | | | | |
|---|----------|--|--------|--------|--|------------|------------|
| 3 | Bagalkot | Construction of PHC at Nandikeshwar in Badami Taluk, Bagalkot District | 180.00 | 166.55 | M/s. Singade Constructions & Infrastructure Pvt. Ltd | 12.03.2020 | 11.03.2021 |
|---|----------|--|--------|--------|--|------------|------------|

Head of Account: 4210-01-110-1-01-422 (SCP)

| | | | | | | | |
|---|-----------|---|--------|--------|---------------------------|------------|------------|
| 4 | Bagalkote | Repair & Renovation to CHC & Construction of Staff Quarters at KERUR CHC in Badami Tq, Bagalkot Dist. | 150.00 | 165.58 | Sri. Ajith P Kuruvinkoppa | 17.03.2020 | 16.02.2021 |
|---|-----------|---|--------|--------|---------------------------|------------|------------|

Head of Account: NABARD

| | | | | | | | |
|---|-----------|--|--------|--------|---------------------------------------|------------|------------|
| 5 | Bagalkote | Construction of PHC at Bevooru, Bagalkote Taluk. | 191.00 | 185.28 | M/s. R.K. Infra Pvt., Ltd, Bengaluru. | 05.08.2019 | 30.09.2020 |
|---|-----------|--|--------|--------|---------------------------------------|------------|------------|

| Sl. No | District | Name of Work | Project cost | | Name of Agency | Date of start | Probable date of completion |
|--------|-----------|--|-------------------------|----------------------|--------------------------------------|---------------|-----------------------------|
| | | | Sanctined Estimate cost | Revised Project Cost | | | |
| 6 | Bagalkote | Construction of PHC at Hipparagi, Jamakhandi Tq, Baglkot Dist. | 165.00 | 163.89 | M/s. Signature Infratech, Bengaluru. | 16.07.2019 | 30.09.2020 |
| 7 | Bagalkote | Construction of PHC at Kamatagi, Hungund Tq, Baglkot Dist. | 160.00 | 160.36 | M/s. Signature Infratech, Bengaluru. | 16.07.2019 | 30.09.2020 |

Head of Account: NHM

| | | | | | | | |
|---|--------------------------|--|---------|---------|---------------------------------------|------------|------------|
| 8 | Bagalkote District | Construction of 100 bedded MCH wing at TH Jhamkhandi of Bagalkote District | 2090.00 | 2005.21 | M/s SMD Engineers and All Contractors | 03.02.2020 | 02.05.2021 |
| 9 | Bagalkot District | Upgradation of PHC to CHC at <i>Saradagi in Bagalkot Taluk</i> | 200.00 | 224.18 | Sri.Nanagou da S.Benur, Vijayapura | 08.1.2018 | 31.08.2020 |
| 9 | Bagalkote District Total | | 3736.00 | 3431.85 | | | |

BELAGAVI DISTRICT

Head of Account: 4210-01-110-1-01-386

| | | | | | | | |
|---|----------|--|--------|--------|---------------------------|-------------------------------------|-----------|
| 1 | Belagavi | Construction of Staff qtrs (Doctors qtrs- 1 no., Nurse qtrs -2 no, Group- D qtrs - 1no.,) at Batakurki in Ramdurga Taluk, Belagavi Dist | 100.00 | 90.84 | Sri Daval M Mudalgi | 5.2.2020 | 4.11.2020 |
| 2 | Belagavi | Construction of PHC (Dismantling of existing Dilapidated condition PHC Building), Doctors qtrs- 1 no., Nurse qtrs - 2 no, Group- D - 1no., at Sangolli in Bylahongal Taluk Belagavi District | 190.00 | 190.00 | Sri G. Ram Mohan , Koppal | LOA issued Agreement to be executed | |
| 3 | Belagavi | Construction of PHC at Islampura in Hukkeri Taluk, Belagavi District | 180.00 | 180.00 | Sri G. Ram Mohan , Koppal | LOA issued Agreement to be executed | |
| 4 | Belagavi | Construction of PHC at Manakapura in Nippani Taluk, Belagavi District. (Dismantling of existing Old PHC Building) | 180.00 | 180.00 | Sri G. Ram Mohan , Koppal | LOA issued Agreement to be executed | |

Head of Account: 4210-01-110-1-01-133 (SDP)

| | | | | | | | |
|---|----------|--|--------|--------|---|------------|------------|
| 5 | Belagavi | Dismantling of Old PHC & Construction of New Primary Health Centre at Hosur in Soundatti Tq, Belagavi District | 180.00 | 210.60 | Sri.Suresh N | 28.02.2019 | 30.09.2020 |
| 6 | Belagavi | Internal and External Painting to TLH Bailhongal, Repairs to Existing Quarters & New Construction of MO-02, GDQ-02 Quarters. | 155.00 | 181.35 | Sri.Suresh N | 28.02.2019 | 30.09.2020 |
| 7 | Belagavi | Construction of PHC and Staff qtrs at Deshnuru in Bylahongala Taluk, Belagavi District | 231.00 | 262.35 | Sri Manjunath. H.S (M/s. S and S Innovations) , Bengaluru | 30.03.2020 | 29.01.2021 |

Head of Account: NABARD

| | | | | | | | |
|---|----------|--|--------|--------|--------------------------------------|------------|------------|
| 8 | Belagavi | Construction of PHC at Ankali in Chikkodi Taluk, Belagavi District | 170.00 | 188.20 | M/s. Signature Infratech, Bengaluru. | 29.01.2019 | 30.09.2020 |
|---|----------|--|--------|--------|--------------------------------------|------------|------------|

Head of Account: NHM

| | | | | | | | |
|---|-------------------|---|---------|---------|----------------------------|--|--|
| 9 | Belagavi District | Upgradation of CHC to Taluka Hospital Kitturs at Belagavi | 1500.00 | 1500.00 | Proposal submitted to Govt | | |
|---|-------------------|---|---------|---------|----------------------------|--|--|

| Sl. No | District | Name of Work | Project cost | | Name of Agency | Date of start | Probable date of completion |
|---------------------------------------|-------------------------------|--|-------------------------|----------------------|---|---------------|-----------------------------|
| | | | Sanctined Estimate cost | Revised Project Cost | | | |
| 10 | Belagavi District | Construction of 100 Bedded MCH at Chikodi of Belagavi District | 2000.00 | 2055.57 | Sri. Jagadish Hosamani, Tumkur | 23.02.2018 | 31.08.2020 |
| 11 | Belagavi District | Construction of 30 Bedded MCH at Nippani of Belagavi District | 800.00 | 869.07 | Sri. Jagadish Hosamani, Tumkur | 23.02.2018 | 31.08.2020 |
| 12 | Belagavi District | Construction of 60 Bedded MCH at Soundatti of Belagavi District | 1100.00 | 1190.44 | Sri. Jagadish Hosamani, Tumkur | 23.02.2018 | 30.08.2020 |
| 13 | Belagavi District | Construction of 60 bedded MCH at Taluka Hospital Khanapur of Belagavi District | 1500.00 | 1500.00 | Proposal submitted to Govt | | |
| 14 | Belagavi District | Construction of 100 bed MCH at BIMS Belagavi | 2000.00 | 2000.00 | Proposal submitted to Govt | | |
| 15 | Belgaum District | Repairs & Repairs Construction of District Vaccine store building at Belagavi | 100.00 | 101.49 | Sri. Sunil D Nagojiche | 05.07.2019 | 31.08.2020 |
| 15 | Belagavi District Total | | 10386.00 | 10699.91 | | | |
| UTTARA KANNADA DISTRICT | | | | | | | |
| Head of Account: 4210-01-110-1-01-386 | | | | | | | |
| 1 | Uttara Kannada | Construction of PHC at Muroor in Kumta Tq | 140.00 | 156.80 | M/s RK infratech India Pvt., Ltd, Bengaluru | 06.2.2017 | 30.09.2020 |
| 2 | Uttara Kannada | Construction of PHC at Ulaga in Karwar Tq., U.K District | 180.00 | 202.04 | M/s Sweet Home Construction, | 16.03.2020 | 15.01.2021 |
| Head of Account: AYUSH | | | | | | | |
| 3 | Uttara Kannada | Construction of 10 bedded Ayush Hospital building at Dandeli in Haliyal Tq. | 300.00 | 335.89 | Sri. Aravind J Chavan | 05.03.2019 | 30.09.2020 |
| Head of Account: NHM | | | | | | | |
| 4 | Uttar Kannada District | Construction of 60 bedded MCH at Sirsi of Uttar Kannada District | 1100.00 | 1181.45 | M/s. Sweet Home Construction | 19.02.2018 | 31.08.2020 |
| 4 | Uttara Kannada District Total | | 1720.00 | 1876.18 | | | |
| HAVERI DISTRICT | | | | | | | |
| Head of Account: 4210-01-110-1-01-386 | | | | | | | |
| 1 | Haveri | Construction of Doctors qtrs- 1 no., Nurse qtrs -1no, Group- D - 1no., and Improvements and Repairs to CHC Akki Alura in Hangal Taluk, Haveri District | 150.00 | 171.59 | Sri.Suresh N | 16.03.2020 | 15.01.2021 |
| 2 | Haveri | Construction of Staff quarters, compound wall, & approach road, to PHC Adura in Hangal Taluk, Haveri District | 150.00 | 171.53 | Sri.Suresh N | 16.03.2020 | 15.01.2021 |
| 3 | Haveri | Construction of PHC at Irani in Ranebennur Tq., of Haveri District | 180.00 | 208.82 | M/s Sweet Home Construction, | 16.03.2020 | 15.01.2021 |
| Head of Account:NABARD | | | | | | | |
| 4 | Haveri | Construction of PHC at Kuppeluru, Ranebennur Tq, Haveri Dist. | 170.00 | 186.20 | M/s. Signature Infratech, Bengaluru. | 29.01.2019 | 30.09.2020 |

| Sl. No | District | Name of Work | Project cost | | Name of Agency | Date of start | Probable date of completion |
|--------|-----------------------|--|-------------------------|----------------------|--------------------------------------|---------------|-----------------------------|
| | | | Sanctined Estimate cost | Revised Project Cost | | | |
| 5 | Haveri | Construction of PHC at Honnatti, Ranebennur Tq, Haveri Dist. | 170.00 | 186.03 | M/s. Signature Infratech, Bengaluru. | 29.01.2019 | 30.09.2020 |
| 6 | Haveri | Construction of PHC at Kudupali, Hirekerur Tq, Haveri Dist. | 170.00 | 185.95 | M/s. Signature Infratech, Bengaluru. | 29.01.2019 | 30.09.2020 |
| 7 | Haveri | Upgradation of Taluk Level Hospital from 50 to 100 bed including construction of staff quarters at Ranebennur. | 850.00 | 1008.93 | M/s. CRN Construction, Bengaluru. | 16.08.2017 | 30.09.2020 |
| 7 | Haveri District Total | | 1840.00 | 2119.05 | | | |

KALABURGI DISTRICT

Head of Account: 4210-01-110-1-01-386

| | | | | | | | |
|---|------------|--|---------|---------|--|------------|------------|
| 1 | Kalaburagi | Upgradation of PHC to CHC at Ravoor in Chittapur Tq | 200.00 | 61.01 | Sri. N.S.Singade, Bidar | 10.09.2018 | 30.09.2020 |
| 2 | Kalaburagi | Construction of Arogya Bhavana Complex at Kalaburagi | 1850.00 | 1850.00 | Detailed Estimate for Rs.2195.00 Lakhs is submitted to Govt for Administrative | | |

Head of Account: 4210-01-110-1-01-133 (SDP)

| | | | | | | | |
|---|------------|---|--------|--------|--|-------------------------|------------|
| 3 | Kalaburagi | Construction of PHC at Ravoor in Chittapur Tq | 140.00 | 149.19 | M/s Ramkrishy Infrastructure Ltd., Bengaluru | 18.01.2017 | 30.09.2020 |
| 4 | Kalaburagi | Construction of PHC with staff quarters at Ambalaga | 250.00 | 288.34 | Sri.Narayan a S Singade, Bidar | 27.02.2018 | 30.09.2020 |
| 5 | Kalaburagi | Construction of PHC with staff quarters at Dandoti | 250.00 | 288.34 | Sri.Narayan a S Singade, Bidar | 27.02.2018 | 30.09.2020 |
| 6 | Kalaburagi | Construction of Staff qtrs to PHC Dhangapura in Alanda Taluk, Kalaburagi District | 250.00 | 281.66 | Sri. Bheem Srinivas Rao Bidar | Work order to be issued | |

Head of Account: NHM

| | | | | | | | |
|---|---------------------------|--|---------|---------|--|------------|------------|
| 7 | Kalaburagi District | Construction of 100 bed MCH building at District Hospital Kalaburagi | 2000.00 | 2000.00 | Proposal submitted to Govt | | |
| 8 | Kalaburagi District | Upgradation of PHC to CHC at Jeratagi Kalaburagi District | 350.00 | 350.00 | Proposal submitted to Govt | | |
| 9 | Kalaburagi District | Construction of PHC & Staff quarters at Naribol in Jewargi Tq | 205.79 | 205.79 | M/s.Santhosh Buildwell Infra Pvt. Ltd., Racecourse Road, Bengaluru | 16.03.2017 | 31.10.2020 |
| 9 | Kalaburagi District Total | | 5495.79 | 5474.33 | | | |

BIDAR DISTRICT

Head of Account: 4210-01-110-1-01-386

| | | | | | | | |
|---|-------|--|--------|-------|-----------------------------|------------|------------|
| 1 | Bidar | Upgradation of PHC to CHC at Sulepet in Chincholi Tq | 200.00 | 61.83 | Sri. N.S.Singade, Bidar | 27.02.2018 | 30.09.2020 |
| 2 | Bidar | Construction of (Doctors qtrs- 1 no., Nurse qtrs -2 no, Group- D - 1no.) at CHC Nituru in Bhalki Taluk, Bidar District | 100.00 | 90.88 | Sri. Hosamani Sukumar Johan | 18.03.2020 | 17.12.2020 |

Head of Account: 4210-01-110-1-01-133 (SDP)

| Sl. No | District | Name of Work | Project cost | | Name of Agency | Date of start | Probable date of completion |
|--------|----------|--|-------------------------|----------------------|-------------------------------|-------------------------|-----------------------------|
| | | | Sanctined Estimate cost | Revised Project Cost | | | |
| 3 | Bidar | Construction of Staff qtrs to PHC Gotala in Basavakalyan Taluk, Bidar District | 200.00 | 224.69 | Sri. Bheem Srinivas Rao Bidar | Work order to be issued | |

Head of Account: NHM

| | | | | | | | |
|---|----------------------|--|--------|--------|---|---|--|
| 4 | Bidar District | Upgradation of PHC to CHC at Mehakar in Bidar District | 350.00 | 350.00 | — | — | |
| 4 | Bidar District Total | | 850.00 | 727.40 | | | |

KOPPAL DISTRICT

Head of Account: 4210-01-110-1-01-386

| | | | | | | | |
|---|--------|--|--------|-------|---|------------|------------|
| 1 | Koppal | Upgradation of PHC to CHC at Hanumanahal in Kushtagi taluk | 200.00 | 31.07 | M/s. Standard Infratech (India) Pvt Ltd., Hyderabad | 23.02.2018 | 30.09.2020 |
| 2 | Koppal | Upgradation of PHC to CHC at Hanumasagara in Kushtagi Tq | 200.00 | 19.99 | M/s. Standard Infratech (India) Pvt Ltd., Hyderabad | 23.02.2018 | 30.09.2020 |

Head of Account: 4210-01-110-1-01-133 (SDP)

| | | | | | | | |
|----|--------|---|--------|--------|---|-------------------------|------------|
| 3 | Koppal | Construction of 5 Nos of Nurse qtrs to CHC at Tavaragere Kushtagi Taluk, Koppal District | 110.00 | 125.75 | Sri. Anil Prasad.S. Pandey | Work order to be issued | |
| 4 | Koppal | Construction of Staff qtrs to CHC Hanumasagara in Kushtagi Taluk, Koppal District | 200.00 | 227.30 | Sri. Anil Prasad.S. Pandey | Work order to be issued | |
| 5 | Koppal | Construction of Compound wall internal roads vehicle parking Mortuary block & total new Electrification for District Hospital at Koppal | 510.00 | 559.21 | M/s. Standard Infratech Pvt Ltd., Hyderabad | 23.02.2018 | 30.09.2020 |
| 6 | Koppal | Construction of PHC with Staff quarters at Navali | 250.00 | 287.82 | Sri. K. G. Eranna Ballari | 08.03.2018 | 30.09.2020 |
| 7 | Koppal | Construction of PHC with Staff quarters at Musalapura | 250.00 | 287.82 | Sri. K. G. Eranna Ballari | 08.03.2018 | 30.09.2020 |
| 8 | Koppal | Construction of PHC with necessary Infrastructure works at Hosakere | 170.00 | 196.18 | Sri. K. G. Eranna Ballari | 08.03.2018 | 30.09.2020 |
| 9 | Koppal | Construction of Staff qtrs to PHC Alavandi in Koppal Taluk, Koppal District | 156.00 | 197.46 | Sri. Anil Prasad.S. Pandey | Work order to be issued | |
| 10 | Koppal | Construction of PHC at Chikkanakoppa in Yelaburga Taluk, Koppal District | 180.00 | 204.85 | Sri. Anil Prasad.S. Pandey | Work order to be issued | |

Head of Account: NABARD

| | | | | | | | |
|----|--------|---|--------|---------|---------------------------------|------------|------------|
| 11 | Koppal | Construction of 30 beds MCH wing to CHC at Kukanur, Yelaburga Tq. | 950.00 | 1029.54 | M/s Balaji Projects, Bengaluru. | 03.08.2017 | 31.10.2019 |
|----|--------|---|--------|---------|---------------------------------|------------|------------|

Head of Account: NHM

| | | | | | | | |
|----|-----------------|---|---------|---------|---|------------|------------|
| 12 | Koppal District | Construction of 100 bedded MCH at Koppal of Koppal District | 2000.00 | 2184.81 | M/s. Standard Infratech (India) Pvt Ltd., Hyderabad | 23.02.2018 | 31.05.2020 |
| 13 | Koppal District | Upgradation of PHC to CHC at Hanumanahal in Kushtagi taluk | 200.00 | 258.39 | M/s. Standard Infratech (India) Pvt Ltd., Hyderabad | 23.02.2018 | 31.12.2020 |

| Sl. No | District | Name of Work | Project cost | | Name of Agency | Date of start | Probable date of completion |
|---|------------------------|--|-------------------------|----------------------|--|---------------|-----------------------------|
| | | | Sanctined Estimate cost | Revised Project Cost | | | |
| 14 | Koppal District | Construction of additional 30 bedded MCH wing at TLH Gangavathi in Koppal District. | 550.00 | 550.00 | Proposal submitted to Govt | | |
| 14 | Koppal District Total | | 5926.00 | 6160.19 | | | |
| BALLARI DISTRICT | | | | | | | |
| Head of Account: 4210-01-110-1-01-386 | | | | | | | |
| 1 | Ballari | Upgradation of PHC to CHC at Kamalaupra in Hospet Tq (Indent-1911) | 200.00 | 49.99 | M/s. Srinivasa Enterprises Hyderabad | 21.02.2018 | 30.09.2020 |
| 2 | Ballari | Upgradation of PHC to CHC at Mariammanahalli in Sandur Tq (Indent-1911) | 200.00 | 24.99 | M/s. Srinivasa Enterprises Hyderabad | 21.02.2018 | 30.09.2020 |
| Head of Account: 4210-01-110-1-01-423 (TSP) | | | | | | | |
| 3 | Ballari | Upgradation of Kurugodu CHC to 100 bedded TLH at Ballari District | 2120.00 | 2120.00 | Detailed Estimate for Rs.2195.00 Lakhs is submitted to Govt for Administrative | | |
| Head of Account: 4210-01-110-1-01-133 (SDP) | | | | | | | |
| 4 | Ballari | Renovation of CHC & Construction of Doctors Qtrs, Nurse Qtrs & D'Type Qtrs to CHC at Hampasagar in H.B.Halli (Tq) Ballari (Dist) | 200.00 | 215.50 | M/s Standard Infratech India Pvt. Ltd., Hyderabad | 09.01.2017 | 30.09.2020 |
| Head of Account: NHM | | | | | | | |
| 5 | Ballari District | Construction of 100 bedded MCH wing at District Hospital Ballari | 2090.00 | 2200.00 | M/s Srinivasa Constructio ns India PVT. LTD., Ballari. | 03.02.2020 | 02.05.2021 |
| 6 | Ballari District | Upgradation of PHC to CHC at Kamalapura in Hospet Taluk | 200.00 | 231.89 | M/s. Srinivasa Enterprises Hyderabad | 21.02.2018 | 31.10.2020 |
| 7 | Ballari District | Upgradation of PHC to CHC at Mariammanahalli in Sandur Taluk | 200.00 | 232.14 | M/s. Srinivasa Enterprises Hyderabad | 21.02.2018 | 31.10.2020 |
| 7 | Ballari District Total | | 5210.00 | 5074.51 | | | |

| Sl. No | District | Name of Work | Project cost | | Name of Agency | Date of start | Probable date of completion |
|---|------------------------|---|-------------------------|----------------------|--|-------------------------|-----------------------------|
| | | | Sanctined Estimate cost | Revised Project Cost | | | |
| YADGIR DISTRICT | | | | | | | |
| Head of Account: 4210-01-110-1-01-386 | | | | | | | |
| 1 | Yadgir | Construction of Staff qtrs (Doctors qtrs- 1 no., Nurse qtrs -2 no, Group- D - 1no.) PHC at Shirval in Shahpur Talk, Yadgir District | 100.00 | 91.75 | Sri Ashok Kumar.G, Biradar, Klb | 06.03.2020 | 5.12.2020 |
| Head of Account: 4210-01-110-1-01-423 (TSP) | | | | | | | |
| 2 | Yadgir | Construction of PHC & Staff quarters at Kakkera in Shorapur Tq, Yadgir Dist. | 280.00 | 280.00 | Tender Evaluation under process | | |
| Head of Account: NHM | | | | | | | |
| 3 | Yadgir District | Construction of Community Health Centre at Kembhavi in Shorapur Taluk, Yadgir District. | 480.00 | 460.30 | Sri. Anilpandey, Kalaburagi | | |
| 4 | Yadgir District | Upgradation of PHC to CHC at Kodekal in Surapura taluk | 200.00 | 279.00 | Sri. Narayan S. Singade Bidar | | |
| 4 | Yadgir District Total | | 1060.00 | 1111.05 | | | |
| RAICHUR DISTRICT | | | | | | | |
| Head of Account: 4210-01-110-1-01-386 | | | | | | | |
| 1 | Raichur | Upgradation of PHC to CHC at Kodekal in Shorapura Taluk of Yadgir District | 200.00 | 54.88 | M/s Singade Construction & Infrastructure Pvt, Ltd | 01.03.2018 | 30.09.2020 |
| Head of Account: 4210-01-110-1-01-133 (SDP) | | | | | | | |
| 2 | Raichur | Construction of Staff qtrs to CHC Javalagera in Sindhanur Taluk, Raichur District | 250.00 | 263.05 | Sri. Eranna Manvi | Work order to be issued | |
| 3 | Raichur | Construction of PHC & staff quarters at Salagunda in Sindhanur Tq | 225.00 | 232.18 | Sri.Ravindra nath P, Bengaluru | 11.01.2017 | 30.09.2020 |
| 4 | Raichur | Construction of Staff qtrs to PHC Dhadesaguru in Raichur Taluk, Raichur District | 130.00 | 141.50 | Sri. Eranna Manvi | Work order to be issued | |
| Head of Account: NHM | | | | | | | |
| 5 | Raichur District | Construction of 60 bedded MCH at Manvi of Raichur District. | 1100.00 | 1317.00 | M/s. Ramkrishy Infrastructure ltd., Bengaluru | 20.03.2018 | |
| 6 | Raichur District | Construction of 60 bedded MCH wing at RIMS Raichur in Raichur District | 1500.00 | 1564.78 | M/s Ramakrishy Infrastructure PVT LTD., Bengaluru. | 03.02.2020 | |
| 7 | Raichur District | Construction of 60 bed MCH at Sindhanuru Taluka Hospital in Raichur District | 1200.00 | 1200.00 | - | - | |
| 8 | Raichur District | Upgradation of PHC to CHC at Maski in Maski taluk | 200.00 | 230.21 | M/s. Laximirama Constructions Gangavathi | 07.03.2018 | |
| 8 | Raichur District Total | | 4805.00 | 5003.60 | | | |
| 235 | Grand Total | | 129859.72 | 134539.32 | | | |